DOWNTOWN EVENT & ENTERTAINMENT DISTRICT

Flowchart If Full Funding Before Proceeding

Event Centre/Arena, Convention Centre, Theatre, Parkade and Public Realm

Preliminary Funding Strategy

Provincial Funding and Enabling Legislation
Amendments to the *Cities Act*
Confirmation of funding
Multiple aspects - likely in phases

Private Partner Funding
Conclusion of RFP
Confirmation of funding

Federal Grant Program
Introduction of new grant program
Application
Project and funding approval

Funding Plan Approval
Final approval of funding plan by City Council

Detailed Design and Construction
5-6 years

Q2 2024 — UNKNOWN — 5-6 YEARS

Bus Rapid Transit

Funding Plan

Application to Investing in Canada Infrastructure Program

Project and Funding Approval
Green line, fleet, ITS/TSP and related infrastructure approved Nov 2023. Blue and red line pending.

Detailed Design and Construction
3-4 years

DEC 2019 — 2020-2024 — 2024-2027/28