
Day 0
3
8
9
10
16
Full ERP Target:
Approx. 8 weeks
Mar. 3, 2024
Mar. 13, 2024
64 hours
Phases I, II, III
Priority Street Grading
Target: 4 days (96 hours)
Phase IV
Local & Industrial Street Snow Grading
Target: 10 days
Phase V
Priority 1 Street Snow Removal
*Return to normal winter operations
BID Snow Removal
*Citywide Priority 2 and 3 and local street snow removal was not required due to spring melt
School Zone Snow Removal
ERP Activated
Partial ERP implementation Completed