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Recovery Park Revised Funding Plan 
 
ISSUE 
The estimated cost for the revised Recovery Park project is $31.1M.  The current 
budget allocates $23.4M for Landfill infrastructure replacement and Recovery Park site 
design and construction.  This report presents a funding plan for the additional cost for 
the project based on the option that was approved by City Council in December 2019. 
 

RECOMMENDATION 
1.      That the Recovery Park and Saskatoon Regional Waste Management Centre 

Project (Capital Project No. 2050) be adjusted to reflect a total cost of $31.1M; 
2.     That the additional expenditures be funded from the Investing in Canada 

Infrastructure Program and the revised funding plan within this report; 
3.     That if the Investing in Canada Infrastructure Program funding is not confirmed, 

the full additional amount of $7.7M be funded by borrowing subject to a Public 
Notice Hearing for Borrowing; and 

4.     That if the funding is approved from the Investing in Canada Infrastructure 
Program, His Worship the Mayor and the City Clerk be authorized to execute 
and deliver the contribution agreement for Capital Project No. 2050. 

 

BACKGROUND 
On December 16, 2019, City Council resolved the following for the Landfill Infrastructure 
Replacement and Recovery Park Design Options: 
 

“That Option 3:  Additional Recovery, Scaled and Non-Scaled, be approved 
for the Recovery Park site design, and that the Administration report back 
with a funding plan for the revised project costs.” 

 

DISCUSSION/ANALYSIS 
The previous approved funding plan for the Recovery Park Project (Capital Project 
No. 2050) as approved at City Council on August 27, 2018, is for $23.4M of which 
$12.8M is funded through borrowing.  The remainder is funded from various City of 
Saskatoon (City) reserves, operating contributions, and reallocated funds.  Since that 
report, the timing of the project has been extended, which results in additional property 
tax phase-in dollars earmarked for borrowing being available for the project resulting in 
less borrowing being required.  The property tax phase-in to fund the revised $10.6M in 
borrowing is $865,000, which was added to the operating budget in 2019, and an 
additional $86,100 is to be added in 2022 (total of $951,100). 
 

As resolved by City Council on December 16, 2019, the approved option (Option 3) will 
add costs of $7.7M to the project.  There are two funding plans outlined in this report to 
cover these additional costs.  The first assumes receiving funding through the Investing 
in Canada Infrastructure Program (ICIP), and the second assumes that the ICIP funding 
will not be approved in time for the project to continue and therefore relies on the 
borrowing of a larger amount. 
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Investing in Canada Infrastructure Program Funding Plan 
The Administration has submitted a portion of this project to the federal and provincial 
governments for consideration under the ICIP.  The portion submitted is for work that could 
be delayed until late 2020 or early 2021 to allow for the funding agreement to be put in place.  
It is anticipated that announcements of approved funding could be made by June 2020.  If 
approved, approximately $9.4M in funding would be received by the City.  This would result 
in a total borrowing requirement of $8.9M.  The property tax phase-in plan, which was 
approved and started in 2019 to fund the borrowing, could remain at $865,000 with the 
money being allocated to the project costs until borrowing is required. 
 

Funding Plan without Investing in Canada Infrastructure Program Funding 
If ICIP approval is not received by the time the project needs to be tendered in late 2020, 
increased project funding through borrowing would be required.  In this case, the total 
borrowing requirement would be $18.3M.  The property tax phase-in to fund the repayment of 
the borrowing will require an additional $779,000 to be added in the 2022 budget (total of 
$1.64M). 
 

FINANCIAL IMPLICATIONS 
Table 1 details the amounts of the borrowing and property tax phase-in of the original budget 
approval, the revised Option 3 with ICIP funding, and Option 3 without ICIP funding. 
 

Table 1: 
 

Reserves or 
Operating 

Contribution 
Borrowing ICIP Total 

Property 
Tax Phase-
in Required 

Additional 
Property Tax 

Increase 
Required in 

2022 

Original Project Approval $12.8 10.6      - $23.4 $0.95 0.04% 

Revised with ICIP Funding $12.8 8.9 9.4 $31.1 $0.87 0.00% 

Revised without ICIP Funding $12.8 18.3      - $31.1 $1.64 0.32% 
 

OTHER IMPLICATIONS 
There are no privacy, legal, social, or environmental implications identified. 
 

NEXT STEPS 
The Cities Act and The Public Notice Policy Bylaw No.8171 require that City Council give 
public notice before borrowing money.  On August 27, 2018, a public notice was given for a 
borrowing amount of $12.8M; therefore, if additional borrowing is approved a public notice 
will be required for the revised amount. 
 

The Administration will report back on the outcome of the ICIP application for funding.   
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