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Budget Adjustment Request - Capital Project #1416-16 - Land 
Development Trunk Sewer - Hampton Village - Glenwood 
Sanitary Trunk (Claypool to Gallagher) 
 
ISSUE 
Capital Project #1416-16 - Land Development Trunk Sewer - Hampton Village - 
Glenwood Sanitary Trunk (Claypool to Gallaher) currently has insufficient funds to 
proceed with Contract No. 21-0005 Hampton Business Park Sanitary Sewer Trunk due 
to design alterations and the planned construction methodology.  The purpose of this 
report is to seek approval to adjust the budget by an amount of $717,500 sourced from 
the Trunk Sewer Reserve. 
 

RECOMMENDATION 
That the Standing Policy Committee on Finance recommend to City Council: 
1. That a budget adjustment increase to Capital Project #1416-16 - Land 

Development Trunk Sewer - Hampton Village - Glenwood Sanitary Trunk 
(Claypool to Gallagher) in the amount of $717,500 be approved; and 

2. That the budget adjustment be funded from the Trunk Sewer Reserve.  

 
BACKGROUND 
Capital Project #1416-16 - Land Development Trunk Sewer - Hampton Village - 
Glenwood Sanitary Trunk (Claypool to Gallagher) was identified as a Prepaid Land 
Development project several years ago.  The overall purpose of this land development 
project is to complete all necessary trunk sewers and storm ponds for both the Hampton 
Village Residential and Business Park neighbourhoods.  The 2020 Council Budget 
deliberations approved $1,400,000 in funding for the construction of the first segment of 
the Glenwood Sanitary Trunk (Claypool to Gallagher).  Anticipated construction for this 
sewer trunk was proposed for 2022; however, due to adjacent private land development 
planned to start in 2021, the project was moved up to 2021. 
 
DISCUSSION/ANALYSIS 
Project Overview and Scope of Work 
The first segment of the Glenwood Sanitary Trunk (Claypool to Gallagher) is situated 
along the future Glenwood Road alignment, within the Hampton Village Business Park 
Neighbourhood.  The location of the segment can be seen on the attached Project Site 
Plans (Appendix 1 and 2).  The depth of the trunk is designed to be approximately 
13 metres below surface.  The section of trunk sewer that will be constructed in 2021 
will not be connected to the City sewer system until a future date.  Connection will 
eventually occur following the construction of a lift station south of the site and 
subsequent sections leading to the site.  
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The decision to proceed only with this northernmost segment in 2021 is due to the 
private land development that is starting construction in 2021 at the corner of 
Claypool Drive and the future Glenwood Road.  Approximately 165 metres of 
Glenwood Road, south of Claypool Drive, will need to be constructed and paved to 
accommodate development of the parcel.  
 
The installation of the trunk sewer beneath this section of roadway prior to the roadway 
being constructed will avoid future removal of the roadway to install the trunk sewer. 
 
The crossing of Claypool Drive with the trunk sewer within this phase will avoid future 
disruption of Glenwood Road.  If the crossing of Claypool was deferred to a later date, 
most of the roadway along Glenwood Road would still need to be removed to 
accommodate the large excavation required to make a connection to the 13 metre deep 
trunk in order to extend it across Claypool Drive. 
 
The overall scope of work in 2021 will consist of 214 metres of trunk sewer pipe 
installation by means of deep trenching.  The 90 metre section of pipe which runs 
underneath Claypool Drive will be constructed through trenchless means to minimize 
disturbance to utility and roadway infrastructure and disruption to traffic on Claypool 
Drive. 
 
Design and Construction Implications 
The need for the budget adjustment is due to the unique nature of the project, 
specifically the increase in costs due to the design and construction constraints involved 
with the execution of the work.  
 
Pipe Depth and Soil Conditions 
Higher quality reinforced concrete pipe is needed to ensure that the buried infrastructure 
can handle the high soil stresses.  Following a preliminary geotechnical engineering 
investigation of the trunk alignment, it was determined that the soil conditions require 
shallower trench slopes and/or the need for trench shoring to meet Occupation Health 
and Safety regulations.  The increase in soil excavation and/or the need for deep trench 
shoring has increased the cost estimate for the project.  
 
Crossing of Claypool Drive  
Claypool Drive is a key access and egress route for the Hampton Village 
neighbourhood.  There are also critical utilities running along Claypool Drive, including 
power, cable, high pressure natural gas, and storm sewer.  Considering these 
constraints, it was decided to proceed with the trunk construction crossing 
Claypool Drive through trenchless methodologies.  Trenchless installation has the 
following benefits: 

 Access to Hampton Village would not be interrupted for an extended time; 

 Key shallow utilities would not be exposed and undermined thus risking their 
integrity; and,  

 All surficial features, such as sidewalks, curbs, catch basins, pavement, and 
streetlights would not need to be replaced and/or dismantled and reinstalled. 
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FINANCIAL IMPLICATIONS 
Capital Project #1416-16 currently has an allocation of $1,400,000 for this segment of 
the Glenwood to Gallagher sanitary trunk.  This amount is to cover all aspects of the 
project, including internal costs (design work, engineering, inspection, testing services, 
and administration costs), construction, contingency, and tax.  Considering the aspects 
described above, the updated cost estimate is as follows: 
 

Sanitary Trunk Construction  $1,400,000 

Contingency (25%) $   350,000 

Sub-total $1,750,000 

  

GST (5%) $     87,500 

PST (6%) $   105,000 

Internal Costs (15%) $   262,500 

  

GST (5%) Rebate $     87,500 

Total Estimated Funding Requirement $2,117,500 

  

Estimated Funding Increase from 
Trunk Sewer Reserve 

$   717,500 

 
The contingency allowance of 25% is due to the complex nature of the project and is 
meant to be in place to minimize any future unforeseen risk that may arise during the 
construction.  Some of these uncertainties include but are not limited to: actual deep soil 
conditions, rock encounters during trenchless pipe installation, unfavourable 
groundwater conditions, increased safety considerations, alternative equipment 
considerations due to construction methods and airport land restrictions and specialized 
concrete pipe costs.  
 
A revaluation of the cost of the project using conventional open trench methods across 
Claypool Drive was completed for comparison purposes.  The cost would need to 
include the complete replacement of the surficial roadway infrastructure and the 
reinstallation of the street lighting.  The base construction costs were estimated at an 
increase of $280,000 over the trenchless method.  The contingency factor would not 
change as similar soil uncertainties remain, with the addition of the premium costs, what 
would be applied to ensure the integrity of the utilities running along Claypool Drive, 
were preserved.   
 
OTHER IMPLICATIONS 
Surficial Soil Piles 
A portion of the work to take place onsite will involve removing and relocating previously 
dumped soil piles currently spread across the trench alignment and on City of 
Saskatoon owned lands within the Hampton Business Park area.  This removal is 
necessary for the trunk project to proceed, however, the cost centre for this earth work 
will not be from Capital Project #1416-16, but an alternative source.  The soil will be 
relocated to other Saskatoon Land development areas that require fill material.  Since 
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the cost of the earth work will not be paid by Capital Project #1416-16, it was not 
included in the Financial Implications.  
 
Private Development 
Kahkewistahaw Economic Management Corporation will initiate the development of the 
parcels south of Claypool Drive between Glenwood Road and future ‘Street 2’ in the 
2021 construction season.  The parcels will undergo site grading and local water and 
sewer main construction, following with curb and gutter and local roadway construction. 
The latter work will be occurring concurrently with the sanitary trunk construction.  The 
trunk timeline may need to be accelerated for the surficial roadwork on Glenwood Road 
to proceed this year.  
 
NEXT STEPS 
Procurement documents are being prepared for the project.  If City Council approves 
the budget adjustment, it is anticipated the tender documents will be in place for a 
Request for Quotations occurring shortly after City Council approval.  
 
APPENDICES 
1. Project Site Plan 

2. 21-0005 HBP Sanitary Sewer Trunk – Project Location 

 
Report Approval 
Written by: Miguel Gaudet, Project Engineer, Construction and Design 
Reviewed by: Daryl Schmidt, Land Development Manager, Construction and Design 
 Mitchell Parker, Engineering Manager, Construction and Design 
 Matt Jurkiewicz, Director of Construction and Design 
Approved by:  Terry Schmidt, General Manager, Transportation and Construction 
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