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ISSUE 
Applying the set of specific prioritization criteria, a prioritized transportation 
infrastructure project list has been developed and approval is requested from City 
Council. A discussion of funding scenarios over a ten-year period is also included. 
 

RECOMMENDATION 
That the Standing Policy Committee on Transportation recommend to City Council: 
1. That the list of prioritized transportation projects be approved in principle; and 
2. That the information within this report be included in the next multi-year budget 

cycle. 

 
BACKGROUND 
City Council, at its Regular Business meeting held on March 23, 2020 considered 
criteria for prioritizing transportation projects and resolved: 

“That the criteria for prioritizing transportation projects, as provided in the report  
of the General Manager, Transportation & Construction Department, dated 
March 2, 2020, be approved.” 

 
The prioritization criteria were derived from the Strategic Plan 2018–2021, and are as 
follows: 
1. Improves equity 
2. Improves accessibility 
3. Improves safety 
4. Optimizes traffic flow 
5. Addresses network gaps 
6. Optimizes parking 
7. Facilitates infill development 
 
Currently, base transportation funding is provided through various reserves. A summary 
of these reserves is provided in Appendix 1. Historical funding provided for 
transportation projects is summarized below: 
 

Reserve 2017 2018 2019 2020 2021 

Active Transportation $   470,000 $   500,000 $  575,000 $   575,000 $   575,000 

Traffic Noise Attenuation $2,866,000 $     40,000 $    50,000 $              0 $              0 

Traffic Safety $1,440,000 $1,419,000  $1,095,000 $1,050,000  $1,050,000 

Transportation 
Infrastructure Expansion 

$   702,000 $2,308,000 $2,065,000 $2,095,000  $2,050,000 

Transportation 
Infrastructure 

$1,264,000  $1,768,000  $1,205,000 $1,440,000 $1,440,000 
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The Saskatoon Transportation Strategy (STS) for the City is under development and will 
unite all existing transportation policies and plans including the prioritized transportation 
infrastructure project list. It will be consistent with the redesigned Official Community 
Plan, Strategic Plan, and Growth Plan. The STS will be used to guide the 
implementation of the infrastructure projects, annual budgeting, program development, 
long-range financial planning, area and corridor transportation studies, and design and 
practice guidelines. 
 
DISCUSSION/ANALYSIS 
An important component of the STS is to generate the prioritized transportation 
infrastructure project list. The initial step was to compile a list of transportation projects 
and programs including new infrastructure and re-design of existing infrastructure. The 
list was then converted to a map (aka ‘Big Picture’) and is shown in Appendix 2. The 
projects were then classified by their stage, either planning, design, or construction. 
 
The second step was scoring the projects and programs using the seven prioritization 
criteria, and re-listing in order from highest to lowest priority. The criteria were weighed 
on a scale of 0 to 3 where: 

 0 indicates no change 

 1 indicates minor improvement 

 2 indicates improvement 

 3 indicates significant improvement 
 
A Triple Bottom Line (TBL) analysis was not included as part of the prioritization 
process as currently the TBL tool compares options within a specific project and does 
not compare different projects. 
 
The resultant list of prioritized transportation infrastructure projects is provided in 
Appendix 3. A brief background on each project is provided in Appendix 4. Internal 
stakeholders identified that the Bus Rapid Transit and Corridor Growth Projects will 
have significant impacts to the transportation system; however, both projects have 
project funding plans independent of the STS and have not been included in the list. 
Also, many transportation infrastructure projects for new neighbourhoods have not been 
included as they are typically not funded or managed by Transportation, but rather by 
the Land Development group. 
 
Management of the prioritized transportation infrastructure project list will be as follows: 

 The plan assumes implementation begins in 2022 to coincide with the next 
budget cycle. 

 For the next multi-year budget cycle, the Administration will propose funding 
based on direction received through this report. 

 Early 2023, the prioritized transportation infrastructure project list will be updated 
and provided again to City Council for deliberation. 
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Implementation and management of the prioritized transportation infrastructure project 
list ensures City Council receives early indication of prioritized projects, followed by 
receiving the funding request through the budgeting process in the next year. This 
process can then be repeated every two years if that is the budget cycle. 
 
FINANCIAL IMPLICATIONS 
Most, if not all, projects and programs on the prioritized transportation infrastructure 
project list are not funded. Historically, large infrastructure projects have had individual 
funding plans. For example, the North Commuter Parkway (Chief Mistawasis Bridge, 
McOrmond Drive, and Traffic Bridge), the College Drive/McOrmond Drive and Boychuk 
Drive/Highway 16 interchanges were funded through contributions received from the 
Government of Canada, the Province of Saskatchewan, the City of Saskatoon, and 
private developers. 
 
As the City matures and emphasis is placed on infill development, reducing urban 
sprawl, and developing the Downtown, transportation priorities have shifted to 
transportation equity, accessibility, and providing alternate ways to move. This shift has 
resulted in the identification of a number of transportation projects that are multi-modal 
in nature and are in built-out areas of the city. 
 
In the past, a large component of funding for large infrastructure projects has been 
development levies or developer contributions easily calculated and understood for 
Greenfield projects that promote vehicle use. 
 
Mill-rate funding for transportation infrastructure projects in built-out areas is limited. The 
Administration attempts to use other level of government funding initiatives when 
available, but these funding programs are sporadic, and typically do require some 
amount of municipal funding contribution match as well. 
 
Annual baseline funding for transportation infrastructure has not seen large increases 
over the last several years, and is used for less expensive projects such as 
Neighbourhood Traffic Reviews, traffic signals, pedestrian crossing infrastructure, and 
so on. For discussion purposes, three funding streams to pay for the transportation 
infrastructure projects listed that currently have no funding source are presented below: 

1. Sidewalk Infill Fund 

 There is currently no dedicated funding for sidewalk infill projects. 

 The Active Transportation Plan (2016) identified that $31 million in funding 
was required to address all possible missing sidewalks on major roads. The 
database on missing sidewalks on local and collector streets is being 
finalized, therefore, an updated comprehensive financial value of missing 
sidewalks is unknown. 

 Dedicated funding of 1.0% mill rate increase would provide $2.4 million a year 
for a total of $24 million over the 10 years. 
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2. Intersection Improvements Fund 

 The current two priorities for intersection improvements are Miller Avenue and 
51st Street intersection and the 22nd Street and Fairlight Drive intersection. 

 The high level estimate to complete this work is $4.0 million 

 Dedicated funding of 0.17% mill rate increase would provide the $4.0 million 
over ten years to complete the projects. 

3. Major Transportation Infrastructure Fund 

 For discussion purposes, three scenarios have been generated and are 
shown below. 

 City Council may re-prioritize individual projects. 
 
Scenario 1 Scenario 2 Scenario 3 

1% mill rate increase 3.2% mill rate increase 7.6% mill rate increase 

Funds available over 
10 years = 

$24.00 Funds available over 
10 years =  

$76.80 Funds available over 
10 years = 

$182.4 

 

Proposed Projects: Proposed Projects: Proposed Projects: 

Downtown AT 
Network 

$4.93 Downtown AT 
Network 

$4.93 Downtown AT Network $4.93 

Imagine Idylwyld $15.75 Imagine Idylwyld $15.75 Imagine Idylwyld $15.75 

West-Central Multi-
Use Corridor 

$2.50 West-Central Multi-
Use Corridor 

$2.50 West-Central Multi-Use 
Corridor 

$2.50 

 17th Street Extension $10.07 17th Street Extension $10.07 

Assiniboine Rail 
Crossing 

$0.50 Assiniboine Rail 
Crossing 

$0.50 

33rd Street River 
Crossing 

$42.02 33rd Street River 
Crossing 

$42.02 

 Circle Drive between 
Clancy Drive and 
Laurier Drive 

$105.00 

Cost = $23.18 Cost = $75.59 Cost = $180.59 

NOTE: All dollar values shown are in millions. 

 
For clarity: 

 The mill rate increases listed above are for discussion purposes only. 

 The scheme of providing three different funding sources is also for discussion. 

 If City Council wishes to fast-track certain projects, or increase the construction 
rate of sidewalk infill, this can be accommodated through additional funding. 

 If no funding is provided, most projects on the prioritized transportation 
infrastructure list will not move forward. 

 The Administration will continue to apply for alternate sources of funding if and 
when applicable. 

 
OTHER IMPLICATIONS 
The north combined utility/active transportation bridge is not highly prioritized and 
therefore well past 2022 for consideration to construct. Approval of the prioritized list of 
transportation projects as presented will result in not pursuing the combined utility/active 
transportation bridge opportunity further. If the project is desired, City Council would 
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need to provide a funding source to fast track this project in order to begin detailed 
design later in 2020 and begin construction in 2022. 
 
Other implications have not been assessed at this time. 
 
NEXT STEPS 
Based on City Council endorsement of the premise provided in this report the following 
next steps are envisioned: 

1. Continue to develop the STS document with the intent to present a draft to City 
Council in early 2021.  

2. Based on the direction given by City Council through this report, include a 
funding plan for transportation infrastructure in late 2021 for the next budget 
cycle. 

3. Between now and the end of 2022, add any new transportation infrastructure 
projects to the list. 

4. In the first half of 2023 provide an update to the prioritized transportation 
infrastructure project list. 

 
APPENDICES 
1. Capital Reserve Summary  
2. Transportation Projects and Programs (Big Picture Map) 
3. Prioritized Transportation Infrastructure Projects List 
4. Project Backgrounds 
 
Report Approval 
Written by: Jay Magus, Director of Transportation 
Approved by:  Terry Schmidt, General Manager, Transportation & Construction 

Department 
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