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DOWNTOWN EVENT & ENTERTAINMENT DISTRICT

District Plan Project Activities

Vision, goals, 
objectives

Strategic planning

Plan/policy integration

Baseline context

Q1
Constraints/
opportunities

Ideas/initial testing
• Land use
• Open space and

public realm
• Connectivity
• Infrastructure

Q2
Ideas/initial testing
complete

Q3
Preferred strategy
• Land use
• Open space and

 public realm
• Connectivity
• Infrastructure

Finalization of 
District Core 
conceptual design 
with cost implications

Q4
Preferred strategy
complete

Draft Plan complete 

Refinement and
implementation 

Q1
Final District Plan
report 

Approval of District
Plan 

Q2

2023 2024

Timelines are subject to change. Public engagement is integral to project and engagement schedule is under development.
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