Appendix 2

2024 Planned Construction

With the Investing in Canada Infrastructure Program (ICIP) funding announcement for
the final elements of the BRT project (Red and Blue line) on June 28, 2024, the
Administration is proceeding with tendering three contracts in July 2024 for construction
of components of 14 BRT stations in the 2024 construction season. The 14 planned
locations are shown on the following map:
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The earliest possible start date for construction is the week of August 19, 2024, with
completion in November 2024.

The work undertaken in 2024 will consist of concrete platform construction, concrete
bus stopping pads in the lane adjacent to the platform, installation of utility conduit
under the platform, and construction of short sections of concrete sidewalk at some
locations.

Construction of the BRT stations’ concrete platforms and stopping pads will continue
with plans for 30 stations in 2025, 30 stations in 2026, and 14 stations in 2027. The
above-ground components (shelter, lighting, information display boards, etc.) of the
stations will be constructed starting in 2026 and continue until the spring of 2028.
Design of the fiber optic cable network will begin in 2024; installation of fiber optic
cables is scheduled to begin in 2026.

Page 1



