
ATTACHMENT 1 
SASKATOON WEIR HYDROPOWER STATION 
A Clean Power Project Partnership 
 
Critical Activity and Community Engagement Timeline   
 
 
Project Phase Possible Citizen Involvement Activities 
MOU Phase 
March to June 2017 

 Present Memorandum of Understanding 
agreement and recommendation to City 
Council 

Feasibility Study Phase 
June to October 2017 

 Host Open Houses for City Park, North Park 
and Richmond Heights neighbourhoods 

 Meetings with relevant community 
organizations 

Unsolicited Power Proposal Phase 
September 2017 

 Updated webpages including project video 
and feedback from community meetings 

 Project updates to key community-based 
organizations as needed 

Request for Proposal Phase 
October 2017 to February 2018 

 Community newsletter #1 delivered to 
residents of City Park, North Park and 
Richmond Heights 

 Community “Walk and Talk” in early Fall 
 Project updates to key community-based 

organizations needed 
Assessment Phase 
February 2018 through 2019 

 Updated webpages with feasibility-level 
engineering and environmental assessment 
information 

 Project updates to key community-based 
organizations needed 

Design-Build Phase 
2020 to 2021 

 Community newsletter #2 delivered to 
residents of City Park, North Park and 
Richmond Heights 

 Rotating project display in community 
 Site signage at both ends of Weir 
 Host Open Houses for City Park, North Park 

and Richmond Heights neighbourhoods 
 Solicit public feedback on Shaping Saskatoon 

platform and through Citizen Advisory Panel 
 Project updates to key community 

organizations as needed 
Opening Phase 
End of 2021 

 Updated webpages with photos of 
commissioning and internal operations 

 


