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Active Projects
0537 TR-TERMINALS Downtown Terminal 1,300 710 (590) Ongoing Under-spend.  The majority of this project is being deferred due to 

the Growth Plan, Bus Rapid Transit and related studies.  

Renovation for Customer Service Centre is still underway.  Partial 

return to multiple funding sources in 2018. 

0583 TR-REPLACE/REFURB BUSES Bus Refurbishment 870 870 0 Ongoing

0583 TR-REPLACE/REFURB BUSES Funded Bus Replacement/Refurbs 29,357 29,357 0 Ongoing

0590 LAND DEV'T-BRIARWOOD SUB 2002 - C3 - City (Brookdale) 1,533 1,533 0 Ongoing

0593 LAND DEV'T-HUDSON BAY IND'L SUB 2005 - C - City (Lambert) 2,552 2,552 0 Ongoing

0607 PARK DEV-STONEBRIDGE NBRHD Neighbourhood Park 5,596 5,327 (269) Aug-18 Under-spend will be offset in Linear Park and Pocket Park 

component overspends. Total project is $507.0 overspent.   Over-

spend will be funded from the Parks & Rec Levy.

0607 PARK DEV-STONEBRIDGE NBRHD Linear Parks 2,355 2,947 592 Dec-18 Over-spend is being investigated with the developer (partially due 

to inflation from delay in construction). Council report is pending. 

Total project is $507.0 overspent. Over-spend will be funded from 

the Parks & Rec Levy.

0607 PARK DEV-STONEBRIDGE NBRHD Village Square 438 438 0 Sep-19

0616 LAND DEV'T-PRIM WTRMN-NORTHEAST SECTOR HF - Reservoir Fill Main-Cent/NE Res 3,132 3,132 0 Ongoing

0616 LAND DEV'T-PRIM WTRMN-NORTHEAST SECTOR MM',M'N'N1P, N1N2,N1N/PP' McOrmond-Fedoruk 

North to Perimeter Rd.

4,613 4,613 0 Ongoing

0616 LAND DEV'T-PRIM WTRMN-NORTHEAST SECTOR CO-McOrmond-Attridge to HWY 5 4,317 4,250 (67) Ongoing

0619 LAND DEV'T-ARTL RD-CENTRAL(ROSSMO-PERIMETER RD) Somers Road/Fedoruk 1,901 1,901 0 Ongoing

0625 LAND DEV'T-TR SWR-NORTHEAST SECTOR C'D - McOrmond Dr. Trunks 35,850 35,850 0 Ongoing

0625 LAND DEV'T-TR SWR-NORTHEAST SECTOR M-Neighbourhood UH2 - Lift Station 5,325 5,400 75 Ongoing

0625 LAND DEV'T-TR SWR-NORTHEAST SECTOR MI-Force Main - UH2- Lift Station to Central Ave Trunk 5,061 5,000 (61) Ongoing

0625 LAND DEV'T-TR SWR-NORTHEAST SECTOR Pond 2 - UH2 2,562 2,562 0 Ongoing

0625 LAND DEV'T-TR SWR-NORTHEAST SECTOR San Trunks - UH2 - MN,MM', MOO' 2,869 2,669 (200) Ongoing Under-spend as tender was less than anticipated. Under-spend to 

be returned to the Trunk Sewer Reserve.

0625 LAND DEV'T-TR SWR-NORTHEAST SECTOR Stm Trunks - UH2 - TU, TV, TS 5,952 5,952 0 Ongoing

0625 LAND DEV'T-TR SWR-NORTHEAST SECTOR EF - Sanitary River Crossing 500 500 0 Ongoing

0626 LAND DEV'T-SUBDIVIS'N WARRANTY Construction 5,820 5,700 (120) Ongoing Under-spend as tender was less than anticipated. Under-spend to 

be returned to the Warranty Reserve.

0627 LAND DEV'T-SUBDIVIS'N FENCING Fencing - Erindale 61 61 0 Ongoing

0627 LAND DEV'T-SUBDIVIS'N FENCING Fencing - Lakewood Townhouses 30 30 0 Ongoing

0627 LAND DEV'T-SUBDIVIS'N FENCING Fencing - Lakewood Suburban Centre 54 54 0 Ongoing

0627 LAND DEV'T-SUBDIVIS'N FENCING Fencing - Marquis Industrial (Wanuskewin Rd) 367 367 0 Ongoing

0627 LAND DEV'T-SUBDIVIS'N FENCING Fencing - Stonebridge 463 463 0 Ongoing

0627 LAND DEV'T-SUBDIVIS'N FENCING Fencing - Hampton Village 187 187 0 Ongoing

0627 LAND DEV'T-SUBDIVIS'N FENCING Fencing - Blairmore 136 136 0 Ongoing

0627 LAND DEV'T-SUBDIVIS'N FENCING Fencing - Evergreen 277 277 0 Ongoing

0627 LAND DEV'T-SUBDIVIS'N FENCING Fencing - Rosewood 196 196 0 Ongoing

0627 LAND DEV'T-SUBDIVIS'N FENCING Fencing-Kensington 231 231 0 Ongoing

0627 LAND DEV'T-SUBDIVIS'N FENCING Fencing-Elk Point 41 41 0 Ongoing

0627 LAND DEV'T-SUBDIVIS'N FENCING Fencing-Aspen Ridge 24 24 0 Ongoing

0627 LAND DEV'T-SUBDIVIS'N FENCING Fencing-Brighton 20 20 0 Ongoing

0631 TU-TRANSPORTATION SAFETY IMPROVEMENTS Construction 100 100 0 Ongoing

0634 LAND DEV'T-TR SWR-NORTH INDUSTRIAL DD'/D'EFN 3,673 3,673 0 Ongoing

0634 LAND DEV'T-TR SWR-NORTH INDUSTRIAL FG 2,370 2,170 (200) Ongoing Under-spend as tender was less than anticipated. Under-spend to 

be returned to the Trunk Sewer Reserve.

0634 LAND DEV'T-TR SWR-NORTH INDUSTRIAL HN - Stm (E of Lambert) 907 907 0 Ongoing

0634 LAND DEV'T-TR SWR-NORTH INDUSTRIAL BC'/C'D' 17,280 17,280 0 Ongoing

0634 LAND DEV'T-TR SWR-NORTH INDUSTRIAL Wanuskewin Dry Pond #1 555 555 0 Ongoing

0634 LAND DEV'T-TR SWR-NORTH INDUSTRIAL Dry Pond #4 (North of 71st) 1,545 1,545 0 Ongoing

0634 LAND DEV'T-TR SWR-NORTH INDUSTRIAL D'E - Sanitary & Storm Trunk - N of CNH 50 50 0 Ongoing

0639 LAND DEV'T-SUBDIVIS'N BUFFERS Buffers - Lakewood Suburban Centre 125 125 0 Ongoing

0639 LAND DEV'T-SUBDIVIS'N BUFFERS Buffers - Willowgrove 602 602 0 Ongoing

0639 LAND DEV'T-SUBDIVIS'N BUFFERS Buffers - Hampton 360 360 0 Ongoing

0639 LAND DEV'T-SUBDIVIS'N BUFFERS Buffers - Blairmore Suburban Ctre 186 186 0 Ongoing

0639 LAND DEV'T-SUBDIVIS'N BUFFERS Buffers - Stonebridge 1,256 1,256 0 Ongoing

0639 LAND DEV'T-SUBDIVIS'N BUFFERS Buffers - Rosewood 606 606 0 Ongoing

0639 LAND DEV'T-SUBDIVIS'N BUFFERS Buffers - Evergreen 620 620 0 Ongoing

0639 LAND DEV'T-SUBDIVIS'N BUFFERS Buffers - Marquis Industrial 9 9 0 Ongoing

0639 LAND DEV'T-SUBDIVIS'N BUFFERS Buffers - Kensington 733 672 (61) Ongoing

0639 LAND DEV'T-SUBDIVIS'N BUFFERS Buffers - Aspen Ridge 71 71 0 Ongoing

0639 LAND DEV'T-SUBDIVIS'N BUFFERS Buffers - Elk Point 124 124 0 Ongoing

0639 LAND DEV'T-SUBDIVIS'N BUFFERS Buffers - Brighton 119 119 0 Ongoing

0655 LAND DEV'T-ARTL RD-MCORMOND(E SECT-PERIMETER RD) Evergreen Boulevard to Fedoruk 2,995 2,995 0 Ongoing
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0655 LAND DEV'T-ARTL RD-MCORMOND(E SECT-PERIMETER RD) Fedoruk to Feheregyhazi/Swale 11,181 11,181 0 Ongoing

0655 LAND DEV'T-ARTL RD-MCORMOND(E SECT-PERIMETER RD) Brighton Blvd to Brighton Common 4,306 4,306 0 Ongoing

0655 LAND DEV'T-ARTL RD-MCORMOND(E SECT-PERIMETER RD) Brighton Common to 6th Collector 50 50 0 Ongoing

0668 PARK DEV-BOULEVARD DEVELOPMENT Construction 1,188 1,188 0 Ongoing

0671 TR-AUXILIARY VEH/EQUIP Equipment Purchase 610 610 0 Ongoing

0677 AF-ALBERT COMM CENTRE RENOS Repairs 292 292 0 Ongoing

0679 AF-GROUNDS MTNCE-EQUIPMENT REPL Equipment Purchase 550 550 0 Ongoing

0679 AF-GROUNDS MTNCE-EQUIPMENT REPL Small Equipment Replacement Review 50 50 0 Ongoing

0686 LAND DEV'T-PRIM WTRMN-SOUTHEAST SECTOR D'E - Taylor - Rosewood Gate N to Rosewood E 108 108 0 Ongoing

0687 WWT- ASSET REPLACEMENT Rooftop AHU's 1,200 1,200 0 Dec-18

0687 WWT- ASSET REPLACEMENT Utility - Processes 85 85 0 Dec-18

0687 WWT- ASSET REPLACEMENT Sec Clarifiers - Pumps & Processes 275 275 0 Dec-18

0687 WWT- ASSET REPLACEMENT PEP - Pumps 265 265 0 Dec-18

0687 WWT- ASSET REPLACEMENT Existing System Replacements 1,805 1,805 0 Dec-18

0687 WWT- ASSET REPLACEMENT Elec Equip Sedimentation 526 526 0 Dec-18

0687 WWT- ASSET REPLACEMENT Grit & Screen - Pump and Processes 184 184 0 Dec-18

0687 WWT- ASSET REPLACEMENT Bioreactors - Pumps & Processes 979 979 0 Dec-18

0687 WWT- ASSET REPLACEMENT Switchgear-Grit/Primary N/Main Plant 381 381 0 Dec-18

0687 WWT- ASSET REPLACEMENT UV - Processes & Electrical 360 360 0 Dec-18

0687 WWT- ASSET REPLACEMENT Fermentor - Pumps & Processes 479 479 0 Dec-18

0687 WWT- ASSET REPLACEMENT Pumps (3) CT 3530 20 Inch 1,168 1,168 0 Dec-18

0687 WWT- ASSET REPLACEMENT Pumps (2) CT 3300 10 Inch 248 248 0 Dec-18

0687 WWT- ASSET REPLACEMENT BIO - Aer Diff - Tran 1 & 2 270 270 0 Dec-18

0687 WWT- ASSET REPLACEMENT Thickener - Pumps 166 166 0 Dec-18

0687 WWT- ASSET REPLACEMENT Pumps (3) CT 3300 12 Inch 372 372 0 Dec-18

0687 WWT- ASSET REPLACEMENT BIO Inlet Valves 585 585 0 Dec-18

0687 WWT- ASSET REPLACEMENT MCC - 02 1,712 1,712 0 Dec-18

0687 WWT- ASSET REPLACEMENT Digester - Pumps 275 275 0 Dec-18

0687 WWT- ASSET REPLACEMENT Heating Bldg - Pumps/Piping/Processes 2,000 2,000 0 Dec-18

0687 WWT- ASSET REPLACEMENT Thickener Chain 50 50 0 Dec-18

0687 WWT- ASSET REPLACEMENT Primary Basins - Pumps & Processes 2 220 220 0 Dec-18

0687 WWT- ASSET REPLACEMENT Other - Labs, Server 160 160 0 Dec-18

0704 LAND DEV'T-TR SWR-SOUTHEAST SECTOR Abandon Kingsmere Lift Station 110 110 0 Ongoing

0704 LAND DEV'T-TR SWR-SOUTHEAST SECTOR E-Boychuk Storage Tanks 30 30 0 Ongoing

0706 CY-LEIS SERV-FACILITY EQUIP REPL Equipment Purchase 700 700 0 Beyond 2018

0720 SL&P - CAPACITOR INSTALLATIONS Capacitor Installations 150 150 0 Dec-19

0724 SL&P - REVENUE METER - NEW & REPLACEMENT New Meters 11,100 11,100 0 Dec-19

0736 SL&P - CUSTOMER UPGRADES AND EXTENSIONS Customer Connections 11,050 11,050 0 Ongoing

0736 SL&P - CUSTOMER UPGRADES AND EXTENSIONS Elec Res/Ind/Comm/Inst Ext/Repl 5,459 5,459 0 Ongoing

0748 LAND DEV'T-GEN ADMIN-OLD AREAS General Admin 2,595 2,509 (86) Ongoing

0778 LAND DEV'T-TR SWR-STONEBRIDGE A - Sewage Pumping Station 2,265 2,205 (60) Ongoing

0778 LAND DEV'T-TR SWR-STONEBRIDGE F-Jasper Ave. Sewage Pump Stn 3,749 3,700 (49) Ongoing

0778 LAND DEV'T-TR SWR-STONEBRIDGE PF - Force Main - Brand to Jasper & Intermediate 

Pumping

2,762 2,762 0 Ongoing

0778 LAND DEV'T-TR SWR-STONEBRIDGE SA - SS Trunk - East of Preston 900 900 0 Ongoing

0812 SL&P - GEOGRAPHIC INFORMATION SYSTEM GIS GIS Software/Hardware Upgrade 175 145 (30) Dec-18 Under-spend by more than 10% of budget. Anticipated savings as 

new hardware may not be needed. Under-spend to be returned to 

the Electrical Distribution Replacement and Extension Reserves.

0825 SL&P - STREET LIGHT UPGRADES Lighting Upgrade 295 374 79 Ongoing Over-spend by more than 10% of budget. Due to increased costs 

to complete 11th Street development ahead of schedule. Over-

spend will be funded by the Electrical Distribution Extension 

Reserve.

0825 SL&P - STREET LIGHT UPGRADES LED Conversion 100 100 0 Dec-18

0832 CY-CENTER MEDIAN REHABILITATION Street Medians 275 275 0 Beyond 2018

0835 TU-COLLECTOR ROAD PRESERVATION Construction 7,050 7,050 0 Ongoing

0837 TU-LANE REHAB & DRAINAGE IMPROV Drainage Improvement 375 375 0 Ongoing

0837 TU-LANE REHAB & DRAINAGE IMPROV Gravelled Lanes 2,000 2,000 0 Ongoing

0837 TU-LANE REHAB & DRAINAGE IMPROV Paved Lanes 2,435 2,435 0 Ongoing

0849 IS-LAND DEV'T-SUTHERLAND INDUST'L Muskeg Lake - 1994 - B - Priv 168 168 0 Ongoing

0876 US-REGIONAL WASTE MGNT FACILITY Leachate Collection System South 2,266 2,266 0 Dec-18

0876 US-REGIONAL WASTE MGNT FACILITY Equipment Sheds Upgrade/Replace 2,314 2,314 0 Dec-18

0877 AF-TRUNKING RADIO INFRASTRUCTURE REPLACEMENT Design 50 50 0 Ongoing

0877 AF-TRUNKING RADIO INFRASTRUCTURE REPLACEMENT Infrastructure Replacement 2,753 2,753 0 Ongoing

0901 CY-PARK UPGRADES, ENHANCEMENTS & REPAIRS Park Assessments 50 50 0 Dec-18
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0901 CY-PARK UPGRADES, ENHANCEMENTS & REPAIRS Rochdale Park Development 660 558 (102) Jul-18 Under-spend. Funds to be used to offset St. Andrews and 

Lakeview component overspends. Overall project is $32.0 

underspent.  Under-spend to be returned to the Infrastructure 

Replacement Parks Reserve.

0901 CY-PARK UPGRADES, ENHANCEMENTS & REPAIRS Lakeview Park Development 175 230 55 Jul-18 Over-spend. Funds to be used to offset Rochdale component 

overspend. Overall project is $32.0 underspent.  Under-spend to 

be returned to the Infrastructure Replacement Parks Reserve.

0948 TU-NEW SIDEWALKS AND PATHWAYS Construction 1,691 2,308 617 Mar-19 Over-spend.  Additional PTIF funding (to be received in 2018) is 

not reflected in this budget and will cover the expenditures for 

additional sidewalks construction.  Report to Council is pending.  

Overall project anticipated to be on budget.

0959 TU-UPGRADE BOUNDARY ROADS Construction 1,164 1,164 0 Dec-18

1016 SL&P - NEIGHBOURHOOD STREET LIGHT UPGRDS Neighbourhood Lighting Upgrade 275 275 0 Dec-18

1018 SL&P - MONITORING SYSTEM UPGRADE (SCADA) Scada System Upgrade 710 710 0 Ongoing

1036 TU-TRAFFIC CONTROL UPGRADES Construction 200 171 (29) Ongoing Under-spend.  Funds to be used to offset the overspent portion 

within the same component of the project listed in the complete 

section.  Overall project anticipated to be on budget.

1041 TU-BENCHMARK REHABILITATION Construction 210 210 0 Ongoing

1054 WTP-ASSET REPLACEMENT Filter Troughs (57/64) 2,641 2,641 0 Jun-18

1054 WTP-ASSET REPLACEMENT WTP Process Control System 1,962 1,962 0 Dec-19

1054 WTP-ASSET REPLACEMENT Acadia Reservoir Structural Repair 30 30 0 Dec-18

1054 WTP-ASSET REPLACEMENT Plant HVAC 2,150 2,150 0 Dec-18

1054 WTP-ASSET REPLACEMENT Electrical/Mechanical Replacements 3,375 3,375 0 Dec-18

1054 WTP-ASSET REPLACEMENT WTP Security System 250 250 0 Dec-18

1054 WTP-ASSET REPLACEMENT Clarifier Refurbishment 1,440 1,440 0 Dec-19

1054 WTP-ASSET REPLACEMENT Filter Plant Refurbishment 2,295 2,295 0 Jun-20

1054 WTP-ASSET REPLACEMENT Chemical Feeding System 90 90 0 Dec-18

1055 WTP-AUTOMATIC METER READING CONV Automatic Meter Reading Conversion 11,705 11,705 0 Ongoing

1057 PARK DEV-IND'L AREA BLVD TREE PLANTING Construction 463 463 0 Ongoing

1083 CP-CORPORATE NETWORK EQUIPMENT REPL Electronic Equipment Replacement 650 635 (15) Ongoing

1135 AF-CIVIC BLDGS COMPREHENSIVE MAINTAINANCE 

PROGRAM

Asbestos Assessment and Abatement 500 500 0 Dec-19

1135 AF-CIVIC BLDGS COMPREHENSIVE MAINTAINANCE 

PROGRAM

Boards and Agencies 5,379 5,379 0 Dec-20

1135 AF-CIVIC BLDGS COMPREHENSIVE MAINTAINANCE 

PROGRAM

Maintenance Support 250 250 0 Dec-18

1135 AF-CIVIC BLDGS COMPREHENSIVE MAINTAINANCE 

PROGRAM

Offices 1,263 1,263 0 Dec-19

1135 AF-CIVIC BLDGS COMPREHENSIVE MAINTAINANCE 

PROGRAM

Pools 6,961 6,961 0 Dec-19

1135 AF-CIVIC BLDGS COMPREHENSIVE MAINTAINANCE 

PROGRAM

Program Facilities 1,090 1,090 0 Dec-19

1135 AF-CIVIC BLDGS COMPREHENSIVE MAINTAINANCE 

PROGRAM

Recreation Facilities 1,823 1,823 0 Dec-19

1135 AF-CIVIC BLDGS COMPREHENSIVE MAINTAINANCE 

PROGRAM

Shaw Centre and Parks with Aquatic Features 2,667 2,667 0 Dec-19

1135 AF-CIVIC BLDGS COMPREHENSIVE MAINTAINANCE 

PROGRAM

WBYL - Roof Replacement 620 620 0 Dec-18

1137 TU-BICYCLE FACILITIES Construction 754 754 0 Ongoing

1174 SL&P - STREET LIGHTS - LAND DEVELOPMENT Street Ltg - Neighbourhood Development 3,090 3,090 0 Dec-20

1174 SL&P - STREET LIGHTS - LAND DEVELOPMENT St Ltg Hampton Industrial 180 180 0 Dec-23

1174 SL&P - STREET LIGHTS - LAND DEVELOPMENT St Ltg Aspen Ridge 1,408 1,408 0 Dec-25

1174 SL&P - STREET LIGHTS - LAND DEVELOPMENT St Ltg Holmwood 2,305 2,305 0 Dec-25

1174 SL&P - STREET LIGHTS - LAND DEVELOPMENT Street Ltg - Silverwood Industrial 1,834 1,825 (10) Dec-18

1174 SL&P - STREET LIGHTS - LAND DEVELOPMENT Street Ltg - Evergreen 3,970 4,696 726 Dec-18 Over-spend as costs were more than anticipated due to winter 

construction, work done on overtime and significant problems with 

rocks in the area.   Over-spend will be funded from the Electrical 

Distribution Extension Reserve. 

1174 SL&P - STREET LIGHTS - LAND DEVELOPMENT Agro/SW/W Industrial 40 40 0 Dec-19

1174 SL&P - STREET LIGHTS - LAND DEVELOPMENT Blairmore T 2,881 2,830 (51) Dec-20

1174 SL&P - STREET LIGHTS - LAND DEVELOPMENT St Ltg Elk Point 1,033 1,033 0 Dec-30

1194 TR- ENGINE OVERHAUL Engine Overhaul 900 900 0 Ongoing

1234 WWT- ODOUR ABATEMENT SYSTEM Odour Abatement System - Plant 10,380 10,000 (380) Jun-18 Under-spend due to favourable tender pricing.  Under-spend to be 

returned to multiple funding sources. 

1243 WWT- LIFT STATION UPGRADES Lift Station Upgrades 21,509 21,509 0 Ongoing

1250 SL&P - ADVANCED METERING INFRASTRUCTURE AMI implementation 2,547 2,547 0 Dec-20

1251 SL&P - SUBSTATION - 138 kV SWITCHING Substation 138kV Switches 300 300 0 Ongoing

1251 SL&P - SUBSTATION - 138 kV SWITCHING Substation 138kV Breakers 350 350 0 Ongoing
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1255 SL&P - DISTRIBUTION - EQUIPMENT UPGRADE Distribution- Equipment Upgrade 450 450 0 Ongoing

1257 SL&P - SUBSTATION SECURITY IMPROVEMENTS S/S - Accessories/Security/CCTV 320 320 0 Ongoing

1259 SL&P - SUBSTATION TAP CHANGER OIL TREAT. Tap changer/Oil conditioner - Modifications 270 270 0 Dec-18

1268 SL&P - NETWORK VAULTS Vault - Future 50 50 0 Ongoing

1269 SL&P - NORTH DOWNTOWN DEVELOPMENT Elec Lines - North Downtown Development 18 18 0 Ongoing

1272 SL&P - BUILDINGS & GROUNDS Bldgs/Grnds - Operation Centre 1,750 1,779 29 Ongoing

1272 SL&P - BUILDINGS & GROUNDS Bldgs/Grnds - Service Centre 230 230 0 Dec-19

1272 SL&P - BUILDINGS & GROUNDS Bldgs/Grnds Planning Study 50 50 0 Dec-18

1281 SL&P - SUSTAIN POWER GENERATION OPTIONS Investigate New Power Supply 825 825 0 Ongoing

1281 SL&P - SUSTAIN POWER GENERATION OPTIONS LFG Air-Fuel Ratio Controller 120 120 0 Dec-18

1282 SL&P - STREET LIGHTS - MITIGATION St. Lights - St. Lights - Steel Pole MitigationMitigation 1,525 1,525 0 Ongoing

1282 SL&P - STREET LIGHTS - MITIGATION St. Lights - Steel Pole - Traffic Cause 2,805 2,805 0 Ongoing

1295 SL&P - NETWORK - MAJOR ASSETS Network - Major Assets 600 610 10 Ongoing

1296 SL&P - NETWORK - CIVIL INFRASTRUCTURE Network - Civil Infrastructure Upgrades 600 607 7 Ongoing

1297 SL&P - NETWORK - PRIMARY LINES Network - Primary Lines 800 811 11 Ongoing

1298 SL&P - NETWORK - SECONDARY LINES Network - Secondary Lines 60 71 11 Ongoing Over-spend by more than 10% of budget. Due to more cable 

required from revised manhole placement.  Over-spend will be 

funded from the Electrical Distribution Replacement and Extension 

Reserves.

1299 SL&P -  NETWORK - PROTECTION & CONTROL Network - Protection & Control 520 502 (18) Ongoing

1301 SL&P - SUBSTATION COMMUNICATION UPGRADE Elec - S/S - Station RTU Upgrade Comm 900 900 0 Ongoing

1301 SL&P - SUBSTATION COMMUNICATION UPGRADE Elec - S/S - Mini S/S & Vault RTU 360 360 0 Ongoing

1303 SL&P - AVE C FEEDER #2 - TRAFFIC BRIDGE Ave C - Fdr #2 - Mitigation 550 550 0 Dec-18

1305 SL&P - FEEDER UPGRADES/REPLACEMENT Feeder Upgrades Construction 6,640 6,640 0 Ongoing

1305 SL&P - FEEDER UPGRADES/REPLACEMENT Switching Facilities Upgrade 100 181 81 Ongoing Over-spend by more than 10% of budget. Due to unplanned 

upgrade for Water & Sewer project. Over-spend will be funded 

from the Electrical Distribution Replacement Reserve. 

1305 SL&P - FEEDER UPGRADES/REPLACEMENT Telecom Upgrades 225 240 15 Dec-18

1308 SL&P - 15 KV CONV - INTERMED SUBSTATIONS 4.16/14.4 Kv conversion 1,200 1,200 0 Ongoing

1310 SL&P - UTILITY - RESEARCH & DEVELOPMENT R & D Dist & Trans 385 385 0 Ongoing

1310 SL&P - UTILITY - RESEARCH & DEVELOPMENT R & D Station & Apparatus T 310 312 2 Ongoing

1315 SL&P - 138 KV TRANSMISSION LINE UPGRADE 138kV Line - North Supply 1,320 1,320 0 Dec-23

1316 SL&P - TRANSMIS POLE/STRUCTURE UPGRADES 138 Kv Transmission Foundation 200 200 0 Ongoing

1316 SL&P - TRANSMIS POLE/STRUCTURE UPGRADES 138 kV Insulator Mitigation 250 250 0 Ongoing

1317 SL&P - UPGRADE DEADFRONT SWITCH CUBICAL Elec Line - U/G Upgrade (Deadfront) 380 380 0 Dec-18

1323 SL&P - FDR UPGRADE - PLEASANT HILL SUBST 14.4 Kv Feeder - PH - PH # 5 750 750 0 Dec-19

1325 SL&P - DISTRIBUTION EXTENSION - 25TH ST. 25th Street Extension 2,310 2,310 0 Dec-18

1326 SL&P - SUBSTATION MONITORING SYS UPGRADE Communication Network 885 885 0 Ongoing

1326 SL&P - SUBSTATION MONITORING SYS UPGRADE Communication Equipment 215 215 0 Ongoing

1329 SL&P - SUBSTATION RELAY UPGRADES Substation Relay Upgrades 1,050 1,050 0 Ongoing

1332 SL&P - SUBSTATION SERVICE LIFE EXTENSION Bulk Power S/S Mitigation 2,480 3,102 622 Ongoing Over-spend due to unexpected cost for additional maintenance 

testing at various locations for insurance purposes.  Over-spend 

will be funded from multiple funding sources. 

1332 SL&P - SUBSTATION SERVICE LIFE EXTENSION Medium Voltage S/S Mitigation 785 785 0 Ongoing

1333 SL&P - SUBSTATION UPGRADE - AVE. C Substation - Avenue C - Building 250 150 (100) Dec-18 Under-spend due to actual roof repairs less than initial assessment.  

Under-spend to be returned to Electrical Distribution Extension 

Reserve and Replacement Reserves.

1337 SL&P - SUBSTATION - 138 KV SWITCH REPAIR 138 kV Switch Repair 50 50 0 Ongoing

1342 SL&P - NETWORK - PRIMARY PROTECTION Network 14.4 kV Primary Protection 1,675 1,632 (43) May-18

1350 SL&P - SUBSTATION BUILDING & GROUND RENO Substation Assessment 50 50 0 Ongoing

1350 SL&P - SUBSTATION BUILDING & GROUND RENO Substation Infrastructure 150 150 0 Ongoing

1352 SL&P - LIFE CYCLE MANAGEMENT System Life Cycle Management-Implementation 1,899 1,899 0 Ongoing

1352 SL&P - LIFE CYCLE MANAGEMENT SL&P - Environmental Mgt. 225 225 0 Dec-18

1353 SL&P - EQUIPMENT UPGRADE & REPLACEMENT Mobile Equipment 775 775 0 Ongoing

1353 SL&P - EQUIPMENT UPGRADE & REPLACEMENT Vehicles 1,012 1,012 0 Ongoing

1353 SL&P - EQUIPMENT UPGRADE & REPLACEMENT Test Equipment 660 660 0 Ongoing

1356 AF-V&E ADD'L VEHICLES & EQUIPT Equipment Purchase 78 78 0 Dec-19

1356 AF-V&E ADD'L VEHICLES & EQUIPT Public Works General 100 100 0 Dec-19

1356 AF-V&E ADD'L VEHICLES & EQUIPT Snow & Ice Equipment Acquisition 2,215 2,215 0 Dec-19

1357 AF-V&E REPL'T VEHICLES & EQUIPT Equipment Purchase 15,697 15,697 0 Ongoing

1357 AF-V&E REPL'T VEHICLES & EQUIPT Public Works Equipment Replacement Assistance 1,313 1,313 0 Dec-18

1361 AF-V&E FUEL STATIONS Design 100 100 0 Dec-18

1364 CP-SERVICE SASKATOON-CITIZEN 

INPUT/SYSTEMS/STANDARDS/STAFFING

Project Implementation 1,650 1,650 0 Ongoing

1389 POLICE NOTEBOOK REPLACEMENT Notebook Replacement 700 700 0 Dec-18

1391 LAND DEV'T-PARKRIDGE SUB 2013 - A2 - City (Kinloc, Fortosky) 7,229 7,229 0 Ongoing

1391 LAND DEV'T-PARKRIDGE SUB Earthfill and Enhancements 1,089 1,089 0 Ongoing
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1396 LAND DEV'T-WILLOWGROVE SUB Grand Boulevard 8,497 8,497 0 Ongoing

1396 LAND DEV'T-WILLOWGROVE SUB 2008 - D4 - City - Muzyka (D) 3,956 3,956 0 Ongoing

1396 LAND DEV'T-WILLOWGROVE SUB Village Square 435 435 0 Ongoing

1400 LAND DEV'T-HAMPTON VILLAGE SUB Earth Fill and Enhanced Features 5,283 5,283 0 Ongoing

1400 LAND DEV'T-HAMPTON VILLAGE SUB 2009 - E3 - City (Hargreaves) 7,376 7,300 (76) Ongoing

1400 LAND DEV'T-HAMPTON VILLAGE SUB 2008 - D1 - Private (Korol, Load, Dawson) 980 980 0 Ongoing

1401 LAND DEV'T-STONEBRIDGE 2007 - B1 - Private (Cornick) 600 600 0 Ongoing

1401 LAND DEV'T-STONEBRIDGE 2007 - C1 - Private 2,633 2,633 0 Ongoing

1401 LAND DEV'T-STONEBRIDGE 2009 - D1 - Private 2,102 2,102 0 Ongoing

1401 LAND DEV'T-STONEBRIDGE 2008 - B2 - City 1,323 1,323 0 Ongoing

1401 LAND DEV'T-STONEBRIDGE 2007 - E1 - Private (Business Park) 220 220 0 Ongoing

1401 LAND DEV'T-STONEBRIDGE 2013 - Hunter Road & Preston Avenue 3,445 3,445 0 Ongoing

1402 LAND DEV'T-WILLOWS 2004 - A - Priv 233 233 0 Ongoing

1403 LAND DEV'T-ROSEWOOD 2007 A1 Private 1,331 1,331 0 Ongoing

1403 LAND DEV'T-ROSEWOOD Site Design and Survey 230 230 0 Ongoing

1403 LAND DEV'T-ROSEWOOD Earthfill & Enhanced Features 2,393 2,393 0 Ongoing

1403 LAND DEV'T-ROSEWOOD 2010 - C1 - Priv (East of Rosewood Gate N.) 1,679 1,679 0 Ongoing

1403 LAND DEV'T-ROSEWOOD 2011 - B2 - City (Werschner, Hasting, Rosewood Blvd & 

Gate)

11,877 11,877 0 Ongoing

1403 LAND DEV'T-ROSEWOOD 2012 - D1 - Private (Tweed, Phelps) 1,264 1,264 0 Ongoing

1403 LAND DEV'T-ROSEWOOD 2016 - F1 - Priv(Rosewood Commercial) 211 211 0 Ongoing

1403 LAND DEV'T-ROSEWOOD 2017 - E1 Private (SE of Olson Lane East, S of 

Rosewood Blvd East)

456 456 0 Ongoing

1404 LAND DEV'T-BLAIRMORE SUBURBAN CTRE Site Design and Survey 250 250 0 Ongoing

1404 LAND DEV'T-BLAIRMORE SUBURBAN CTRE Blairmore Sub Ctre-Earthfull & Enhanced Features 6,371 6,371 0 Ongoing

1404 LAND DEV'T-BLAIRMORE SUBURBAN CTRE Enhanced-Stscp, Entrance, Linear Buffer 1,521 1,521 0 Ongoing

1405 LAND DEV'T-EVERGREEN Earthfill & Enhanced Features 25,935 25,935 0 Ongoing

1405 LAND DEV'T-EVERGREEN 2012 - D1 City (East of McOrmond) 13,522 13,506 (16) Ongoing

1405 LAND DEV'T-EVERGREEN 2012 - D2 - City (South of Commercial) 5,442 5,442 0 Ongoing

1405 LAND DEV'T-EVERGREEN 2013 - D3 - City (Commercial East of McOrmond) 4,685 4,685 0 Ongoing

1405 LAND DEV'T-EVERGREEN 2014 - D4 - City (Commercial/Institutional South of 

McOrmond Dr)

5,500 5,500 0 Ongoing

1407 LAND DEV'T-KENSINGTON Preliminary Design 360 360 0 Ongoing

1407 LAND DEV'T-KENSINGTON 2012 - A2 - City (Bentley, Kensington Rd) 7,620 7,620 0 Ongoing

1407 LAND DEV'T-KENSINGTON 2013 - B1 - Private (South of new 33rd) 813 795 (18) Ongoing

1407 LAND DEV'T-KENSINGTON 2012 - C1 City (Kensington Blvd, LaBine, Ells) 18,973 18,973 0 Ongoing

1407 LAND DEV'T-KENSINGTON 2013 - D1 - Private (West of Devonshire) 1,927 1,927 0 Ongoing 

1407 LAND DEV'T-KENSINGTON Earth Fill & Enhanced Features 7,173 7,112 (61) Ongoing

1407 LAND DEV'T-KENSINGTON 2013 - C2 - City (McArthur, Nightingale) 10,434 10,364 (70) Ongoing

1407 LAND DEV'T-KENSINGTON 2014 - A3 - City (Antonini, Kens Blvd, Nightingale) 5,784 5,728 (56) Ongoing

1408 LAND DEV'T-AIRPORT INDUSTRIAL BUS PARK Preliminary Design 135 135 0 Ongoing

1408 LAND DEV'T-AIRPORT INDUSTRIAL BUS PARK 2012 -  A - Private (Aerogreen) 166 166 0 Ongoing

1410 LAND DEV'T-ELK POINT 2012 - A1 - City (NE of 33rd St) 7,360 7,360 0 Ongoing

1410 LAND DEV'T-ELK POINT Land Concept Plan 549 549 0 Ongoing

1410 LAND DEV'T-ELK POINT IS Detailed Design 951 951 0 Ongoing

1410 LAND DEV'T-ELK POINT 2015 - A2 - City (N of McClocklin) 2,640 2,640 0 Ongoing

1410 LAND DEV'T-ELK POINT 2015 - B1 - Priv (N of Main Entrance) 422 422 0 Ongoing

1410 LAND DEV'T-ELK POINT 2015 - C1 - City (McClocklin North) 1,139 1,139 0 Ongoing

1410 LAND DEV'T-ELK POINT 2015 - C2 - City (McClocklin NE) 234 234 0 Ongoing

1410 LAND DEV'T-ELK POINT Earthfill and Enhanced Services 315 315 0 Ongoing

1411 LAND DEV'T- ASPEN RIDGE Land Concept Plan 549 549 0 Ongoing

1411 LAND DEV'T- ASPEN RIDGE IS- Detailed Design 951 951 0 Ongoing

1411 LAND DEV'T- ASPEN RIDGE 2014 - A1 - City (North of Fedoruk) 10,680 12,413 1,733 Ongoing Over-spend will be offset by underspend in B1-City component. 

Project overall anticipated to be $54.0 underspent. Under-spend to 

be returned to multiple funding sources.

1411 LAND DEV'T- ASPEN RIDGE Earthfill and Enhanced Services 7,983 7,983 0 Ongoing

1411 LAND DEV'T- ASPEN RIDGE 2014 - A2 - City (Northwest of McOrmond) 12,382 13,764 1,382 Ongoing Over-spend to be offset by underspend in B1-City component. 

Project overall anticipated to be $54.0 under-spent. Under-spend to 

be returned to multiple funding sources.

1411 LAND DEV'T- ASPEN RIDGE 2014 - B1 - City 25,041 21,872 (3,169) Ongoing Under-spend to be offset by A1-North of Fedoruk and A2-

Northwest of McOrmond component overspends. Project overall 

anticipated to be $54.0 underspent. Under-spend to be returned to 

multiple funding sources.

1411 LAND DEV'T- ASPEN RIDGE 2014 - B2 - City 4,873 4,873 0 Ongoing

1411 LAND DEV'T- ASPEN RIDGE 2015 - D1 - City 14,145 14,145 0 Ongoing

1411 LAND DEV'T- ASPEN RIDGE 2015 - D2 - City 1,169 1,169 0 Ongoing

1413 LAND DEV'T- BLAIRMORE #3 Functional Engineering & Conceptual Design 600 600 0 Ongoing

1413 LAND DEV'T- BLAIRMORE #3 2015 - A1 - City (West of Hwy 7) 50 50 0 Ongoing

1416 LAND DEV'T-TR SWR-HAMPTON VILLAGE Lift Station D - Industrial 73 73 0 Ongoing
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1416 LAND DEV'T-TR SWR-HAMPTON VILLAGE Force Main EF-Hampton-58th St-Industrial 44 44 0 Ongoing

1416 LAND DEV'T-TR SWR-HAMPTON VILLAGE F'G/FF' -Sanitary Trunk (NS) Hampton to Blairmore Lift 1,731 1,731 0 Ongoing

1417 LAND DEV'T-TR SWR-BLAIRMORE A - Pond - Blairmore Suburban Centre 990 990 0 Ongoing

1417 LAND DEV'T-TR SWR-BLAIRMORE AB -San Trunk - Kensington Blvd to Blairmore 3 35 35 0 Ongoing

1417 LAND DEV'T-TR SWR-BLAIRMORE HI - Force Main - Lift Station to Marquis Trunks 20,661 20,661 0 Ongoing

1417 LAND DEV'T-TR SWR-BLAIRMORE F - Pond 1 2,300 2,300 0 Ongoing

1417 LAND DEV'T-TR SWR-BLAIRMORE EF/FG/GH - Storm Trunk (EW) - Pond 1 to N. of Yarrow 2,740 2,740 0 Ongoing

1417 LAND DEV'T-TR SWR-BLAIRMORE CD - Storm Trunk (NS) - Pond 2 - Pond 3 & 4 1,290 1,290 0 Ongoing

1417 LAND DEV'T-TR SWR-BLAIRMORE Storm Pond 2 - South of Yarrow 1,130 1,130 0 Ongoing

1417 LAND DEV'T-TR SWR-BLAIRMORE Storm Pond 3 & 4 - Central Kensington 3,641 3,641 0 Ongoing

1417 LAND DEV'T-TR SWR-BLAIRMORE Elk Point - Pond 1 & 2 4,300 4,300 0 Ongoing 

1417 LAND DEV'T-TR SWR-BLAIRMORE West Swale Storm Water Feasability Study 150 150 0 Ongoing

1418 LAND DEV'T-TR SWR - HOLMWOOD BCD - San Trunk - McOrmond - Hwy 5 to Roundabout 2 4,781 4,781 0 Ongoing

1418 LAND DEV'T-TR SWR - HOLMWOOD BC - STM - Hwy 5 ro Roundabout 2 8,271 8,271 0 Ongoing

1418 LAND DEV'T-TR SWR - HOLMWOOD CD - Stm - West of McOrmond Drive 4,246 4,246 0 Ongoing

1418 LAND DEV'T-TR SWR - HOLMWOOD D - Pond 1 7,088 7,088 0 Ongoing

1418 LAND DEV'T-TR SWR - HOLMWOOD CC' - San - East/West of McOrmond Drive 3,164 2,764 (400) Ongoing Under-spend as tender was less than anticipated and the budget 

included more contingency than used. Under-spend to be returned 

to Trunk Sewer Reserve.

1418 LAND DEV'T-TR SWR - HOLMWOOD DD'E - San - Brighton Common to 8th Street 10 10 0 Ongoing

1418 LAND DEV'T-TR SWR - HOLMWOOD CE - Stm - Brighton Common to 8th Street 10 10 0 Ongoing

1419 LAND DEV'T - BRIGHTON 2014 - A1 - Private 1,628 1,628 0 Ongoing

1419 LAND DEV'T - BRIGHTON 2016 - D1 - City 1,202 1,202 0 Ongoing

1419 LAND DEV'T - BRIGHTON Earthfill and Enhancements 175 175 0 Ongoing

1419 LAND DEV'T - BRIGHTON 2015 - B1 - Private (S of Hwy 5) 1,426 1,426 0 Ongoing

1420 LAND DEV'T - INFILL DEVELOPMENTS Caswell Hill 75 75 0 Ongoing

1420 LAND DEV'T - INFILL DEVELOPMENTS North Downtown 65 65 0 Ongoing

1420 LAND DEV'T - INFILL DEVELOPMENTS Sutherland 365 365 0 Ongoing

1420 LAND DEV'T - INFILL DEVELOPMENTS Other 150 150 0 Ongoing

1421 LAND DEV'T -UNIVERSITY HEIGHTS #3 Functional Engineering & Conceptual Design 550 550 0 Ongoing

1422 LAND DEV'T - ARTL RD - ZIMMERMAN (HWY 16 TO CPR 

TRACK)

Phase 1 - 4 Lanes Hwy 16 to CPR Track 10,317 10,317 0 Ongoing

1423 LAND DEV'T - SOUTHWEST INDUSTRIAL IMPROVEMENTS Dawes 505 505 0 Ongoing

1424 LAND DEV'T - NEIGHBOURHOOD 1-RIEL SECTOR Preliminary Design 400 400 0 Ongoing

1435 LAND DEV'T -PRIMARY WATER MAINS -NORTH INDUSTRIAL DE - Marquis to 71st 48 15 (33) Ongoing

1435 LAND DEV'T -PRIMARY WATER MAINS -NORTH INDUSTRIAL HI - Arthur Rose - 71st to 81st 1,870 1,900 30 Ongoing

1436 LAND DEV'T-BLAIRMORE PRIMARY WATER MAINS D'E - Hughes to Dalmeny Rd 2,067 2,067 0 Ongoing

1436 LAND DEV'T-BLAIRMORE PRIMARY WATER MAINS EF - Neault Rd - 33rd to 22nd 52 52 0 Ongoing

1437 LAND DEV'T-PRIMARY WATER MAINS - HOLMWOOD SECTOR BCD - McOrmond - Hwy 5 to 2nd round-about 2,809 2,809 0 Ongoing

1437 LAND DEV'T-PRIMARY WATER MAINS - HOLMWOOD SECTOR DE - McOrmond - 2nd Round-About to 8th Street 50 50 0 Ongoing

1456 TU-RAILWAY CROSSING SAFETY IMPROVEMENTS Construction 1,499 1,499 0 Ongoing

1458 LAND DEV'T-ART RD-CLAYPOOL DR (DALMNY-AIRPRT DR) McClocklin Rd to Hampton Gate North 2,463 2,463 0 Ongoing

1459 LAND DEV'T-ART RD-22ND ST (LANGEVIN-PERIMETR RD) 22nd St. Turning Bay - Kensington 1,416 1,416 0 Ongoing

1463 LAND DEV'T-ARTL RD-MARQUIS DR Marquis Dr (Siemens - Millar) BC 6,670 6,670 0 Ongoing

1464 LAND DEV'T-ART RD-FEDORUK DRIVE Konihowski/Lowe Rd 2,658 2,740 82 Ongoing

1464 LAND DEV'T-ART RD-FEDORUK DRIVE Central to Konihowski 2,893 2,893 0 Ongoing

1464 LAND DEV'T-ART RD-FEDORUK DRIVE Lowe Road to McOrmond Drive 5,218 5,218 0 Ongoing

1466 LAND DEV'T-ART RD - WANUSKEWIN RD 51st Street to Adilman Drive 3,724 3,724 0 Ongoing

1467 LAND DEV'T-ART RD - 33RD ST (HUGHES-NEAULT RD) Kensington Entrance to Dalmeny Rd. 4,065 4,065 0 Ongoing

1475 US-AUTO'D GARBAGE CONTAINER REPL Equipment Purchase 3,955 4,326 371 Ongoing Over-spend. More carts were required and purchased than allowed 

for in the budget.  Over-spend will be funded from the Automated 

Garbage Container Replacement.

1482 US - SW-RECYCLING DEPOTS Depot Construction 767 767 0 Ongoing

1493 TU-EAST RIVERBANK STABILIZATION Subdrain Preservation & Slope Stabilization 3,328 3,380 52 Dec-18

1493 TU-EAST RIVERBANK STABILIZATION Subdrain Monitoring & Instrumentation System 907 907 0 Dec-18

1501 TU-UPGRD FLETCHER RD SANITARY LIFT STATN Upgrade Fletcher Road Sanitary Lift Station and 

Forcemain 

6,444 5,775 (669) Dec-18 Under-spend. Tender for work (gravity main twinning and 

forcemain extension) came in much lower than originally expected.  

Under-spend to be returned to multiple sources. 

1504 TU- NEIGH.TRAFFIC REVIEW PERMANENT INSTALLATIONS Construction & Design 770 770 0 Ongoing

1505 TU-TRAFFIC SIGNAL INFRASTRUCTURE UPGRADES Construction 375 335 (40) Ongoing Under-spend.  Funds to be used to offset the overspent portion 

within the same project that is listed in the complete section.   

Overall project is $8.0 underbudget.
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1506 TU-TRAFFIC SIGNING REPLACE-INFRA Construction 1,415 1,415 0 Mar-18

1507 TU-GUARDRAILS Installation/Replacement 120 120 0 Ongoing

1512 TU-NEIGHBOURHOOD TRAFFIC MANAGEMENT Construction 425 425 0 Dec-19

1513 TU-PAVEMENT MARKING PROGRAM-INFRA Construction 275 275 0 Ongoing

1518 CY-PAY STATION PURCHASES & IMPLEMENTATION Implementation 1,102 1,102 0 Dec-18

1518 CY-PAY STATION PURCHASES & IMPLEMENTATION Parking Meter Upgrade Contract 4,577 4,418 (159) Oct-20 Under-spend.  Favourable PST due to change in Sask Finance 

PST ruling.  Funds to be used to reduce the future operating 

contribution to this project.

1522 TU-TRAFFIC NOISE ATTENUATION Arbor Creek Sound Attenuation 2,200 2,200 0 Dec-18

1523 AF-TRUNKING RADIO REPLACEMENT Equipment Purchase 1,250 1,250 0 Ongoing

1527 TU-UNIVERSITY BRIDGE REHAB Rehabilitation 1,007 1,007 0 Dec-19

1531 TU-LOCAL ROADS PRESERVATION Construction 9,000 9,000 0 Ongoing

1532 TU-SIDEWALK PRESERVATION Construction Primary Program 2,750 2,750 0 Ongoing

1541 TU-SNOW ROUTE SIGNING Snow Route Signing 855 855 0 Ongoing

1552 TU-REMOTE DATA ENTRY Construction 145 170 25 Jun-18 Over-spend by more than 10% of budget.  Unanticipated electrical 

work for remote data entry kiosks.  Over-spend will be funded from 

the T&U Department Reserve.

1553 TU-SID BUCKWOLD BRIDGE REPAIRS Bridge Deck Resurfacing 800 800 0 Dec-21

1556 TU-SYSTEM UPGRADES/REPLACEMENTS Design and Implementation 150 150 0 Sep-18

1557 TU-OFFICE MOD'NS/FURNITURE REPL/UPGRADES Office Furniture System Replacement 50 50 0 Ongoing

1563 TU-SERVICE SASKATOON 311 CALL CENTRE CSR Area Move- PW 150 150 0 Ongoing

1565 CY-PK DEV -FOREST PARK MULTI-DISTRICT PK Community Centre Shared Program Components 1,866 1,866 0 Jun-18

1568 PARK DEV-ROSEWOOD Core Parks 2,607 2,607 0 Sep-19

1568 PARK DEV-ROSEWOOD Linear Parks 3,079 3,079 0 Dec-20

1568 PARK DEV-ROSEWOOD Pocket Parks 47 47 0 Beyond 2018

1568 PARK DEV-ROSEWOOD Village Square 28 28 0 Beyond 2018

1568 PARK DEV-ROSEWOOD Water Feature - Core Park 920 920 0 Sep-18

1569 PARK DEV-EVERGREEN Core Parks 3,358 3,358 0 Sep-18

1569 PARK DEV-EVERGREEN Linear Parks 3,365 3,365 0 Dec-18

1569 PARK DEV-EVERGREEN Pocket Park 668 668 0 Dec-18

1569 PARK DEV-EVERGREEN Village Square 329 329 0 Sep-18

1569 PARK DEV-EVERGREEN District Park 1,857 1,188 (669) Dec-18 Under-spend.  Favorable Tender received.  Under-spend to be 

returned to the Parks & Rec. Levy.

1569 PARK DEV-EVERGREEN Water Feature - Core Park 800 800 0 Sep-18

1570 PARK DEV-KENSINGTON Core Parks 310 310 0 Beyond 2019

1570 PARK DEV-KENSINGTON Linear Parks 1,299 1,299 0 Beyond 2019

1570 PARK DEV-KENSINGTON Pocket Parks 920 920 0 Beyond 2019

1570 PARK DEV-KENSINGTON Village Square 348 348 0 Beyond 2019

1571 PARK DEV-PARKRIDGE EXTENSION Linear and Pocket Park 744 744 0 Aug-18

1572 CY- COMPREHENSIVE DOWNTOWN PARKING STRATEGY P1572 Comp Downtown Parking Strategy 200 191 (9) Jun-18

1573 CY- CSO-COMPREHENSIVE REVIEW STUDY CSP Pilot Project Study 50 50 0 Dec-18

1574 PARK DEV-ASPEN RIDGE Linear Parks 956 956 0 Dec-19

1575 PARK DEV-ELK POINT Linear Parks 103 103 0 Beyond 2019

1575 PARK DEV-ELK POINT District Park 190 190 0 Beyond 2019

1576 PARK DEV-BRIGHTON Linear Parks 2,013 2,013 0 Beyond 2020

1576 PARK DEV-BRIGHTON Pocket Parks 1,128 1,128 0 Beyond 2020

1578 PARK DEV-SILVERWOOD INDUSTRIAL AREA PARK Allotment Gardens 378 378 0 Dec-18

1579 CY- LAND PURCHASE- SCHOOL SITES School Sites 27,953 27,953 0 Dec-18

1580 CY-BOOKING & REGISTRATION SYSTEM REPLACEMENT Software Replacement 150 150 0 Dec-18

1581 CY-POSSE WINCHESTER MIGRATION POSSE Ugprade 150 150 0 Aug-18

1584 CIVIC OPERATIONS CENTRE City Yards 500 500 0 Ongoing

1595 CY-NEIGHBOURHOOD PARKS ENHANCEMENTS Albert Rec Unit Area 150 150 0 Dec-18

1615 TU-WATER DISTRIBUTION Preservation Program 5,495 5,495 0 Ongoing

1615 TU-WATER DISTRIBUTION Capital Operations 1,492 1,492 0 Dec-18

1615 TU-WATER DISTRIBUTION General Support 166 166 0 Dec-18

1615 TU-WATER DISTRIBUTION Flow Monitoring 61 61 0 Dec-18

1615 TU-WATER DISTRIBUTION HO Req Backlog 1,635 1,635 0 Dec-18

1615 TU-WATER DISTRIBUTION Modelling and Monitoring Support 50 50 0 Dec-18

1615 TU-WATER DISTRIBUTION Clean Water and Wastewater Fund 28,900 31,728 2,828 Ongoing Over-spend.  Additional funding to be received from CWWF. This 

additional funding is not reflected in approved budget.  Council 

report pending. 

1615 TU-WATER DISTRIBUTION Lead Connections 4,624 3,852 (772) Ongoing Under-spend due to fewer emergency lead service line 

replacements than anticipated.  Under-spend to be returned to 

Infrastructure Water & Sanitary Sewer Reserve.

1616 TU-WASTE WATER COLLECTION Network Management 532 532 0 Ongoing

1616 TU-WASTE WATER COLLECTION Preservation Program 6,818 6,818 0 Ongoing

1616 TU-WASTE WATER COLLECTION Capital Operations 904 904 0 Dec-18

1616 TU-WASTE WATER COLLECTION General Support 36 36 0 Dec-18

1616 TU-WASTE WATER COLLECTION Flow Monitoring 41 41 0 Dec-18

1616 TU-WASTE WATER COLLECTION Modelling and Monitoring Support 50 50 0 Dec-18

1616 TU-WASTE WATER COLLECTION Clean Water and Wastewater Fund 2,700 2,700 0 Ongoing
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1617 TU-PRIMARY WATER MAINS Network Management 103 103 0 Dec-18

1617 TU-PRIMARY WATER MAINS Preservation Program 3,917 3,917 0 Dec-18

1617 TU-PRIMARY WATER MAINS Capacity Programs 1,066 1,066 0 Dec-18

1617 TU-PRIMARY WATER MAINS Operating Programs 196 196 0 Dec-18

1617 TU-PRIMARY WATER MAINS General Support 91 91 0 Dec-18

1617 TU-PRIMARY WATER MAINS Flow Monitoring 41 41 0 Dec-18

1618 TU-SANITARY SEWER TRUNKS Preservation Program 5,396 5,396 0 Dec-18

1618 TU-SANITARY SEWER TRUNKS Capital Operations 201 201 0 Dec-18

1618 TU-SANITARY SEWER TRUNKS General Support 91 91 0 Dec-18

1618 TU-SANITARY SEWER TRUNKS Capacity Programs 474 474 0 Dec-18

1618 TU-SANITARY SEWER TRUNKS Flow Monitoring 131 131 0 Dec-18

1619 TU-STORM SEWER TRUNK AND COLLECTION Network Management 354 337 (17) Dec-18

1619 TU-STORM SEWER TRUNK AND COLLECTION Preservation Program 713 726 13 Dec-18

1619 TU-STORM SEWER TRUNK AND COLLECTION Capital Operations 329 329 0 Dec-18

1619 TU-STORM SEWER TRUNK AND COLLECTION General Support 10 10 0 Dec-18

1619 TU-STORM SEWER TRUNK AND COLLECTION Capacity Program 632 632 0 Dec-18

1620 TU-STORM SEWER COLLECTION Network Management 110 110 0 Dec-18

1620 TU-STORM SEWER COLLECTION Preservation Program 340 340 0 Dec-18

1620 TU-STORM SEWER COLLECTION Capital Operations 100 100 0 Dec-18

1620 TU-STORM SEWER COLLECTION General Support 10 0 (10) Dec-18

1621 TU-STORM SEWER POND PRESERVATION Network Management 94 99 5 Dec-18

1621 TU-STORM SEWER POND PRESERVATION Preservation Program 338 338 0 Dec-18

1621 TU-STORM SEWER POND PRESERVATION Capital Operations 105 105 0 Dec-18

1621 TU-STORM SEWER POND PRESERVATION General Support 20 0 (20) Dec-18

1621 TU-STORM SEWER POND PRESERVATION Capacity Programs 300 300 0 Dec-18

1625 CY-LANDSCAPE DESIGN AND DEVELOPMENT STAN Design and Construction 100 101 1 Dec-18

1627 CY-CITY ENTRANCEWAY/ EXPRESSWAY LANDSCAPING Design and Construction 200 200 0 Ongoing

1634 PARK DEV-LAKEWOOD SUBURBAN DIST PARK District Parks South of Taylor Street 2,747 2,747 0 Beyond 2019

1636 PARKS MAINTENANCE BUILDING ADDITION Design and Construction 60 60 0 Dec-18

1637 CY-GORDON HOWE CAMPGROUND EAST WASHROOM GH Campground East Washroom 250 250 0 Beyond 2018

1638 TU-BACK LANE TREE TRIMMING Tree Trimming 380 380 0 Ongoing

1639 PARK DEV - HAMPTON VILLAGE NBHD District Park 602 350 (252) Sep-18 Under-spend.  As approved by City Council in Feb. 2015, project 

built as an offleash dog park as opposed to the originally budgeted 

district park. Under-spend to be returned to the Parks & Rec. Levy.

1641 CY-PARKS-ARBOR CREEK PARK PEDESTRIAN BRIDGES 

REPLACEMENT

Pedestrian Bridge Replacement 130 130 0 Sep-18

1653 CY-PARK DRAINAGE Construction 250 250 0 Sep-18

1657 CY-WOODLAWN CEMETERY ROADWAY UPGRADE Construction 600 600 0 Dec-19

1658 CY-PARKS NEW SATELLITE MTNC BLDG Peter Zakreski Park 270 270 0 May-18

1658 CY-PARKS NEW SATELLITE MTNC BLDG Lakewood Park 270 270 0 May-18

1658 CY-PARKS NEW SATELLITE MTNC BLDG Kinsmen Park 270 270 0 Dec-19

1658 CY-PARKS NEW SATELLITE MTNC BLDG Hampton Village 270 270 0 May-18

1658 CY-PARKS NEW SATELLITE MTNC BLDG Hyde Park 270 270 0 May-18

1658 CY-PARKS NEW SATELLITE MTNC BLDG Evergreen District 270 270 0 May-18

1660 CY-PARK DEV-FORESTRY FARM PARK Future Improvements 65 65 0 Dec-20

1662 CY-ELM TREE INVENTORY Elm Tree Inventory 100 100 0 Ongoing

1663 PARK DEV - N.E. SWALE N.E. Swale 500 500 0 Beyond 2018

1664 CY-GORDON HOWE COMPLEX UPGRADES Parking Lot 100 100 0 Apr-18

1664 CY-GORDON HOWE COMPLEX UPGRADES Softball Diamond Backstop Replacement 110 110 0 Jul-18

1664 CY-GORDON HOWE COMPLEX UPGRADES Parking Lot Lighting and Curbs 200 200 0 Jul-18

1664 CY-GORDON HOWE COMPLEX UPGRADES Speedskating Oval - Timing Clock, Paving Apron, 

Grading Track, New Mats

1,200 1,200 0 Beyond 2018

1665 CY-ICE ARENA PARTNERSHIP Ice Arena Partnership 1,000 1,000 0 Dec-18

1677 TU-STORM WATER MGMT UTILITY BILLING Utility Billing Management 228 228 0 Dec-18

1678 TU-WW SYST-WET WEATHER INFLOW REMEDIATN Superpipe Flood Control Project 1,350 358 (992) Dec-18 Under-spend. Funds to be used to fund the Flood Protection 

Program which is anticipating a $1.5M deficit.  Under-spend to be 

retured to the Infrastructure Replacement Water & W/W Reserve.

1678 TU-WW SYST-WET WEATHER INFLOW REMEDIATN Sanitary Sewer Electronic Monitoring 300 94 (206) Dec-18 Under-spend. Funds to be used to fund the Flood Protection 

Program which is anticipating a $1.5M deficit.  Under-spend to be 

retured to the Infrastructure Replacement Water & WW Reserve.

1683 TU-SERVICE REQUEST MGMT SYSTEM Service Request Management System 125 125 0 Ongoing

1769 LAND DEV'T-MARQUIS INDUSTRIAL AREA 2006 - A1 - City (71st & Millar) 15,728 15,728 0 Ongoing

1769 LAND DEV'T-MARQUIS INDUSTRIAL AREA 2006 - A2 - Private - Siemens Ave 155 155 0 Ongoing

1769 LAND DEV'T-MARQUIS INDUSTRIAL AREA 2009 - B1 - City (Arthur Rose/Gladstone) 3,543 3,584 41 Ongoing

1769 LAND DEV'T-MARQUIS INDUSTRIAL AREA 2011 - C6 - City (68th, 70th and Burron,Aronec) 9,878 9,878 0 Ongoing

1769 LAND DEV'T-MARQUIS INDUSTRIAL AREA 2012 - C7 - City (66th, Burron) 4,682 4,682 0 Ongoing
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1769 LAND DEV'T-MARQUIS INDUSTRIAL AREA 2012 - C8 - City (64th, 66th, Faithfull Ave & Siemens) 14,983 14,523 (460) Ongoing Under-spend as tender was less than anticipated and budget 

included greater contingency than is now expected to be used. 

Under-spend to be returned to multiple funding sources.

1769 LAND DEV'T-MARQUIS INDUSTRIAL AREA 2013 - C9 - City (64th, 65th, & Burron) 5,444 5,444 0 Ongoing

1769 LAND DEV'T-MARQUIS INDUSTRIAL AREA 2013 - C10 - City (East of Millar) 5,341 5,341 0 Ongoing

1769 LAND DEV'T-MARQUIS INDUSTRIAL AREA 2013 - C11 - City (North of 71st, East of CNR) 11,903 11,603 (300) Ongoing Under-spend as tender was less than anticipated and budget 

included greater contingency than expected to be used. Under-

spend to be returned to multiple funding sources.

1769 LAND DEV'T-MARQUIS INDUSTRIAL AREA Earthfill and Enhancements 265 265 0 Ongoing

1769 LAND DEV'T-MARQUIS INDUSTRIAL AREA 2015 - C12 - City (N of Marquis Dr) 3,444 3,444 0 Ongoing

1780 CP-CORP NETWORK INFRASTRUCTURE Equipment Purchase 495 477 (18) Ongoing

1786 C MGR-RIVER LDG PH 1/AGS Development 13,810 13,810 0 Dec-18

1787 C MGR-RIVER LANDING PHASE 2 Development 54,554 54,554 0 Ongoing

1829 AF-SERVICE SASKATOON - SYSTEMS ERP System Design 625 625 0 Ongoing

1848 CP-HEALTH AND SAFETY DATA BASE System Purchase 30 30 0 Dec-19

1876 AF-TENNIS COURT-ACRYLIC SURFACE Surface Coating 506 506 0 Ongoing

1883 CK-ELECTRONIC RECORDS MANAGEMENT Equipment Purchase 645 645 0 Ongoing

1884 CK-ELECTRONIC AGENDA & MEETING MGT SYSTM Equipment Purchases 90 90 0 Ongoing

1885 CK-COUNCIL CHAMBER EQUIPMENT UPGRADE Chamber AV Upgrades 125 125 0 Ongoing

1890 TU-EXPRESSWAY ROAD PRESERVATION Construction 2,500 2,500 0 Ongoing

1890 TU-EXPRESSWAY ROAD PRESERVATION Idylwyld Drive - 39th Street to 51st Street 936 920 (16) Ongoing

1892 TU-ACCESS SECURITY-CITY YARDS Construction 155 155 0 Ongoing

1929 AF-CSR BUILDING RENOS Building Renos 85 85 0 Dec-18

1934 AF-SPCA BUILDING UPGRADES Building Upgrades 100 100 0 Ongoing

1935 AF-SPRAY PAD REPAIRS AND UPGRADES Design and Upgrade/Construction 1,270 1,270 0 Dec-18

1938 AF-PLAY STRUCTURE UPGRDE AND REPL Replace/Rebuild Playstructures 1,527 1,527 0 Ongoing

1938 AF-PLAY STRUCTURE UPGRDE AND REPL Accessible Components 1,090 1,090 0 Ongoing

1939 AF-PADDLING/SPRAY POOL REPLACEMENTS Construction 800 800 0 Ongoing

1941 AF-CIVIC FACILITIES ROOF FALL PROTECTION Design 200 200 0 Ongoing

1942 AF-CORPORATE SECURITY PLAN Corporate Security Plan 150 150 0 Ongoing

1943 AF-EMERGENCY BACK-UP POWER SYSTEM Power Generator 1,500 1,500 0 Ongoing

1944 CP-LEARNING MANAGEMENT SYSTEM Learning Management System 280 280 0 Ongoing

1949 AF-SERVICE SASKATOON - STAFFING ACCOMMODATION City Hall (1st Floor) - Service Saskatoon 350 350 0 Ongoing

1949 AF-SERVICE SASKATOON - STAFFING ACCOMMODATION Civic Accommodation 6,163 6,163 0 Ongoing

1949 AF-SERVICE SASKATOON - STAFFING ACCOMMODATION Reallocations - Service Saskatoon 650 650 0 Ongoing

1949 AF-SERVICE SASKATOON - STAFFING ACCOMMODATION Security 225 225 0 Ongoing

1963 TU-CORP. ACCESSIBILITY IMPLEMENTATION Policy & Guidelines Development 125 125 0 Sep-18

1963 TU-CORP. ACCESSIBILITY IMPLEMENTATION Audible Pedestrian Signals - New Locations 260 260 0 Ongoing

1963 TU-CORP. ACCESSIBILITY IMPLEMENTATION Curb Ramp Installations 1,168 1,168 0 Ongoing

1963 TU-CORP. ACCESSIBILITY IMPLEMENTATION Assessments, Repairs & Modifications 75 75 0 Ongoing

1977 CP-LOCAL AREA NETWORK & DATA SECURITY Local Area Network & Data Security 430 430 0 Ongoing

1989 CP-e-SERVICE ENHANCEMENT Implementation/Portal Development 100 100 0 Ongoing

1999 TU-EQUIPMENT STORAGE SHED-CITY YARDS Equipment Storage Shed 55 55 0 Ongoing

2000 TU-25TH STREET EXTENSION/REHABILITATION 2nd Ave/Idylwyld - Construction 11,546 11,546 0 Ongoing

2000 TU-25TH STREET EXTENSION/REHABILITATION 2nd Ave/Idylwyld - Streetscape 3,444 3,444 0 Ongoing

2000 TU-25TH STREET EXTENSION/REHABILITATION Architectural Controls - 25th St Ext. 20 20 0 Ongoing

2000 TU-25TH STREET EXTENSION/REHABILITATION Design 100 396 296 Ongoing Over-spend to be allocated between Northwest Downtown 

Gateway component.  Project overall is on budget.

2000 TU-25TH STREET EXTENSION/REHABILITATION Northwest Downtown Gateway at 25th / Idylwyld 800 504 (296) Ongoing Under-spend to be allocated between Design component.  Project 

overall is on budget. 

2000 TU-25TH STREET EXTENSION/REHABILITATION Rail Upgrades 3,820 4,447 627 Ongoing Over-spend.  Billing discussions are ongoing.  Over-spend will be 

funded from Reserve for Capital Expenditures and Transportation 

Infrastructure Expansion Reserve.

2005 TU-COMPREHENSVE TECH SPECIFICAT'N REVIEW Design 100 100 0 Ongoing

2011 TU-TRANSPORTATION MODEL IMPLEMENTATION Model Maintenance and Development 50 50 0 Ongoing

2011 TU-TRANSPORTATION MODEL IMPLEMENTATION Software/Model Dvlpmt/City Wide Trans Study 869 901 32 Ongoing

2013 TU-CIRCLE DR/AIRPORT DR GRADE SEPARATION Construction 100 100 0 Ongoing

2016 TU-BOYCHUK DR/HWY 16 GRADE SEPARATION Boychuk Dr/Hwy 16 Grade Separation 34,775 34,775 0 Ongoing

2017 TU-MCORMOND DRIVE/HWY 5 GRADE SEPARATION McOrmond Drive/Hwy Grade Separation 39,050 39,050 0 Ongoing

2034 CY-LAP & NBHD SAFETY IMPLEMENTATION LAP Implementation 1,740 1,740 0 Beyond 2018

2043 TU-CURB REPLACEMENT/REHABILITATION Curb Replacement/Rehabilitation 505 505 0 Ongoing

2044 TU-GRAVEL STREETS UPGRADES Neighborhood Surface Improvements 1,000 1,000 0 Ongoing

2045 TU-PW'S COMMUNICATION/TRACKING APP'S Software Purchases 25 25 0 Ongoing

2046 TU-RECONSTRUCTION OF IDYLWYLD SERVICE RD Idylwyld Resurfacing 60th to 71st 238 238 0 Ongoing

2047 TU-NICHOLSON YARDS EXPANSION Nicholson Yard Expansion 150 150 0 Ongoing

2048 CY-FFP & ZOO MASTER PLAN IMPLEMENTATION Park Entrance Road Rebuild 489 514 25 Dec-18

2050 US-CONSTRUCTN & DEMOLITION WASTE MGT CTR - 

RECOVERY PARK

Construction & Demolition (Waste Mgmt Centre) 655 655 0 Ongoing
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2050 US-CONSTRUCTN & DEMOLITION WASTE MGT CTR - 

RECOVERY PARK

Recovery Park 7,000 7,000 0 Ongoing

2051 US-LANDFILL OPTIMIZATION Landfill Optimization 1,550 1,550 0 Dec-19

2051 US-LANDFILL OPTIMIZATION Landfill Gas Collection System Expansion 750 750 0 Dec-19

2051 US-LANDFILL OPTIMIZATION Landfill Surface Water Management Improvements 350 350 0 Dec-21

2051 US-LANDFILL OPTIMIZATION North Fence Boundary 200 200 0 Dec-18

2053 WWT-SCREEN REPLACEMENT Screen Replacement 1,017 1,017 0 Dec-18

2062 CY - SYSTEM CONTROL & CUSTOMER SERVICE Leisure Services Point-of-Sale System 201 201 0 Dec-18

2062 CY - SYSTEM CONTROL & CUSTOMER SERVICE Software Application Conversion 65 65 0 Dec-18

2079 AF-PROPERTY REASSESSMENT Property Reassessment 350 350 0 Ongoing

2080 AF-ASSESSMENT WEBSITE ENHANCEMENTS Assessment Website 50 50 0 Ongoing

2083 AF-PARKING TICKET SYSTEM UPGRADE Parking Ticket System Upgrade 73 73 0 Ongoing

2085 AF-REVENUE - REMITTANCE PROCESSOR REPLACEMENT Remittance Processor Replacement 140 140 0 Ongoing

2090 CP-DATA CENTRE UNINTERRUPTED PWR SUPPLY Existing Data Centre 375 375 0 Ongoing

2095 ACCESS TRANSIT-BUS REPLACEMENTS Access Transit Bus Replacement 2,655 2,675 20 Ongoing

2097 TR- BUS SEAT REPLACEMENT Equipment Purchases 440 440 0 Ongoing

2100 ACCESS TRANSIT - ADDITIONAL BUSES Bus Purchase 130 123 (7) Jun-18

2101 CY-GOLF COURSE IMPROVEMNTS & EQUIP REPL. Golf Course Equipment Replacement 300 300 0 May-18

2101 CY-GOLF COURSE IMPROVEMNTS & EQUIP REPL. WWGC Tee Box Redesign Plan 50 50 0 Dec-19

2102 CY-SPORTFIELD DEVELOPMENT & IMPROVEMENTS WJL Harvey District Park 345 345 0 Dec-18

2106 CY-UPGRADING INDOOR ARENAS A.C.T. Arena - Facility Upgrade 230 230 0 Aug-18

2119 POLICE-RADIO REPLACEMENT Equipment Purchases 1,403 1,403 0 Dec-18

2123 POLICE-FIREARMS REPLACEMENT Equipment Purchase 224 224 0 Dec-18

2130 CY-SATELLITE SKATEBOARD FACILITIES W.W. Ashley Skate Park Upgrade 80 80 0 Dec-18

2160 PARK DEV-BLAIRMORE SUBRBN MULTI-DISTRCT Integrated Concept Planning & Civic Rec Facility 7,267 7,267 0 Jun-18

2160 PARK DEV-BLAIRMORE SUBRBN MULTI-DISTRCT Competitive Aquatic Centre & Walking Track 40,035 40,099 64 Jun-18

2162 CY-URBAN DESIGN - BIDS 3rd Avenue: 19th Street Intersection 4,832 4,832 0 Dec-19

2162 CY-URBAN DESIGN - BIDS 20th St. Streetscape Extension Ave. E to H 4,350 4,350 0 Dec-18

2162 CY-URBAN DESIGN - BIDS Broadway Streetscape - Small Projects 120 117 (3) Dec-18

2162 CY-URBAN DESIGN - BIDS Idylwyld Drive: Bridge to Circle Drive 1,500 1,500 0 Beyond 2018

2162 CY-URBAN DESIGN - BIDS Downtown Paver Replacement 350 225 (125) Jun-18 Under-spend.  Favourable tender received.  Under-spend to be 

returned to the Streetscape BID Reserve.

2162 CY-URBAN DESIGN - BIDS Streetscape Rehabilitation Project 3,000 3,000 0 Nov-19

2166 CY-URBAN DESIGN - CITY-WIDE Central Avenue 2,650 2,650 0 Dec-20

2166 CY-URBAN DESIGN - CITY-WIDE Pedestrian Amenities 100 100 0 Dec-19

2167 CY-DEVELPMNT PLAN & ZONING BYLAWS REVIEW Design 1,120 1,120 0 Dec-18

2169 CY-BLDG STANDARDS PROGRAM ENHANCEMENTS Building Standards Program Upgrades 100 100 0 Jan-22

2169 CY-BLDG STANDARDS PROGRAM ENHANCEMENTS Customer Service Enhancements 100 100 0 Jan-22

2173 CY-FIRST NATIONS DEVELOPMENT SUPPORT Communication & Education 135 135 0 Dec-18

2176 AF-SHAW CENTRE MAJOR REPAIRS Air Handling Unit Enclosure 1,500 1,500 0 Ongoing

2176 AF-SHAW CENTRE MAJOR REPAIRS Design 300 300 0 Ongoing

2176 AF-SHAW CENTRE MAJOR REPAIRS Electrical Upgrades 70 70 0 Ongoing

2178 CY-HARRY BAILEY AQUATIC CTR CONCEPT PLAN Concept Plan 75 75 0 Dec-18

2179 CY-ESS - EMERGENCY RECEPTION CTR PLANS Emergency Services System 60 63 3 Dec-18

2180 AF-CIVIC FACILITY SITE MAINTENANCE Design & Constr'n - Civic Leisure Centres 425 425 0 Ongoing

2180 AF-CIVIC FACILITY SITE MAINTENANCE Other Civic Property 200 200 0 Ongoing

2183 CP-E&CI- GREENHOUSE GAS REDUCTION Strategy Implementation 1,768 1,768 0 Ongoing

2184 US-WASTE CHARACTERIZATION STUDY Waste Characterization Study 901 901 0 Ongoing

2197 WTP - WATER CONSERVATION INITIATIVE Water Conservation Study 880 880 0 Dec-19

2199 WTP - RIVER BANK RESTORATION River Bank Restoration 2,550 2,550 0 Dec-18

2208 WTP - QE RAW WATERLINE QE Raw Waterline 400 400 0 May-21

2216 WTP- PLANT ELECTRICAL UPGRADE Water Treatment Plant Electrical Upgrade 3,825 2,275 (1,550) Dec-21 Under-spend.  The majority of the project was deferred due to 

reduced short term scope and to repriortize funds for higher priority 

projects. Under-spend to be returned to the Water Capital Projects 

Reserve. 

2220 WTP-FILTER PLANT UNDERDRAIN UPGRADE Filter Plant Underdrain Upgrade 2,667 2,067 (600) Mar-20 Under-spend due to favourable pricing.  Under-spend to be 

returned to the Water Capital Projects Reserve. 

2224 WWT-LIQUID WASTE HAULERS STATION Liquid Waste Haulers Station 10,750 10,750 0 Apr-19

2225 WWT-HEAVY GRIT BURIAL REMEDIATION Heavy Grit Burial Remediation 1,100 1,100 0 Dec-18

2227 WWT-SECURITY/SURVEILLANCE Security/Surveillance 400 400 0 Dec-18

2229 WWT-PRIMARY 25kVa Loop Primary 25 kVa Loop 3,000 3,000 0 Jan-19

2230 WWT-EXPECTED UPGRADES Expected Upgrades 1,000 1,000 0 Ongoing

2233 TU-ADVANCED TRAFFIC MGT SYSTEM Construction 720 720 0 Ongoing

2234 TU-WALKWAY MANAGEMENT Walkway Management 200 200 0 Ongoing

2235 TU-INTERSECTION IMPROVEMENTS General Provision 2,080 3,056 976 Ongoing Over-spend. Higher internal labour costs for signal and red light 

camera upgrades.  Report to Council is pending.  Over-spend will 

be funded from Transporation Infrastructure Expansion Reserve.

2235 TU-INTERSECTION IMPROVEMENTS Lorne Avenue & Ruth Street 50 50 0 Ongoing

2236 TU-STNBRDG DIAMOND INTRCHNG AT HWY 11 Stnbrdg Diamond Intrchng at Hwy 11 19,805 19,805 0 Dec-18
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2241 TU-TRUCK ENFORCEMENT/EDUCATION Education Program 100 100 0 Ongoing

2251 CY-IMPOUND LOT Construction 630 630 0 Dec-18

2255 TU-W&S CAPACITY ANALYSIS FOR REDEVELOPMENT AND 

MASTER PLANNING

Design 300 335 35 Ongoing Over-spend by more than 10% of budget. Due to scope change 

relating to our water and sewer master planning. Over-spend will 

be funded from the Infrastructure Replacement Water & Sewer 

Reserve. 

2257 TU-CIRCLE DR OVER 33RD ST NB/SB Repairs to NB structure 200 200 0 Dec-18

2257 TU-CIRCLE DR OVER 33RD ST NB/SB Repairs to SB Structure 150 150 0 Dec-18

2259 TU-PW SATELLITE YARDS Growth Plan Operational Facilities Analysis 200 200 0 Dec-18

2259 TU-PW SATELLITE YARDS West Material Handling Facility 383 383 0 Dec-18

2263 US-WATERSHED MGMT AND ASSESSMENT PROGRAM Watershed Protection 225 225 0 Ongoing

2264 US-SWR BASELINE SAMPLING/MONITORING PROG Develop Program 510 510 0 Ongoing

2265 TU-TRANSPORTATION EQUIPMENT ACQUISITIONS Sign Shop Equipment Purchase 150 150 0 Dec-18

2270 TU-PAVED ROADS AND SIDEWALK PRESERVATION Arterial Road Preservation 5,900 5,900 0 Ongoing

2270 TU-PAVED ROADS AND SIDEWALK PRESERVATION Collector Road Preservation 6,080 6,080 0 Ongoing

2270 TU-PAVED ROADS AND SIDEWALK PRESERVATION Expressway Road Preservation 3,900 2,300 (1,600) Ongoing Under-spend to be allocated between Neighbourhood and Primary 

Network components.  Project overall is on budget.

2270 TU-PAVED ROADS AND SIDEWALK PRESERVATION Local Road Preservation 11,126 11,126 0 Ongoing

2270 TU-PAVED ROADS AND SIDEWALK PRESERVATION Neighbourhood Network Sidewalk Preservation 3,130 4,257 1,127 Ongoing Over-spend to be allocated between Expressway Road 

component.  Project overall is on budget.  

2270 TU-PAVED ROADS AND SIDEWALK PRESERVATION Primary Network Sidewalk Preservation 2,285 2,832 547 Ongoing Over-spend to be allocated between Expressway Road 

component.  Project overall is on budget.  

2271 TU-HIGH SPEED ROADSIDE SAFETY IMPROVEMENTS Installation/Replacement 400 400 0 Ongoing

2272 WTP - AUXILIARY EQUIPMENT Avenue H Crane and Fork Lift 160 160 0 Dec-18

2279 US - SEWER USE BYLAW IMPLEMENTATION Sewer Use Bylaw Implementation 1,400 1,400 0 Ongoing

2293 CY-UDA - PLEASANT HILL Construction 7,359 7,359 0 Dec-19

2317 TR-SHELTERS/BENCHES Transit Shelter & Bench Repl Plan 800 800 0 Ongoing

2318 TR-MAINTENANCE MANAGEMENT SYSTEM Transit Maintenance Management System 520 520 0 Ongoing

2322 TR-COUNT ROOM EQUIPMENT Equipment Purchase 50 50 0 Ongoing

2323 TR-RIDERSHIP GROWTH INITIATIVES Ridership Growth Initiatives 1,290 1,290 0 Ongoing

2326 ACCESS TRANSIT FACILITY New Facility 6,611 6,611 0 Ongoing

2327 ACCESS TRANSIT- ENGINE OVERHAUL Access Transit Bus Replacement 50 50 0 Ongoing

2339 POLICE - COMPUTER - SHARE POINT SERVICES Computer Share Point Services 42 42 0 Dec-18

2349 CY-SASKATOON MINOR FOOTBALL FIELD UPGRADE Phase 1 - Artificial Turf, Score Clock/Sound System & 

Lighting

4,400 4,024 (376) Dec-24 Under-spend to offset project overspend in Phase 2-Service 

Building and Concession component. Project overall is $480.0 

overspent and fully funded by an additional donation from Friends 

of the Bowl Foundation.

2349 CY-SASKATOON MINOR FOOTBALL FIELD UPGRADE Phase 2 - Service Building & Concession 5,963 6,818 856 Dec-24 Over-spend partially offset by underspend in Phase 1-Turf, 

scoreclock and lighting component. Project overall is $480.0 

overspent and fully funded by an additional donation from Friends 

of the Bowl Foundation.

2349 CY-SASKATOON MINOR FOOTBALL FIELD UPGRADE Bleachers 1,500 1,500 0 Jun-18

2349 CY-SASKATOON MINOR FOOTBALL FIELD UPGRADE Sewer Line Lining Repair 200 200 0 Dec-18

2352 CY-PERMANENT BOAT LAUNCH SITE Design and Construction 165 165 0 Dec-18

2354 CY-ACCESSIBLE PLAYGROUNDS Ashworth Holmes Neighbourhood Park 542 542 0 Jun-18

2354 CY-ACCESSIBLE PLAYGROUNDS W.W. Ashley Accessible Pathway 33 28 (5) Jun-18

2367 CP-VOICE OVER INTERNET PROTOCOL Equipment Purchases 800 800 0 Dec-19

2369 CP-DATA CENTRE POWER BACKUP GENERATOR Equipment Purchase 100 100 0 Ongoing

2373 FIRE-REPLACEMENT OF STATION NO. 3 Land Acquisition & Design 7,035 7,035 0 Dec-18

2389 POLICE-FLEET ADDITIONS Fleet Additions 376 376 0 Ongoing

2389 POLICE-FLEET ADDITIONS CNT Specialized Unit 80 80 0 Dec-18

2390 CP-GREEN INFRASTRUCTURE STRATEGY Consultations 255 255 0 Dec-18

2401 TU-PEDESTRIAN CROSSING STRUCTURES 11th St. under Idylwyld Drive 113 113 0 Dec-18

2404 TU-CIRCLE DRIVE/IDYLWYLD Repairs 231 231 0 Ongoing

2405 TU-IDYLWYLD & CIRCLE DR N INTERCHANGE Functional Design 400 400 0 Ongoing

2406 TU-MINOR BRIDGE REPAIRS Construction 1,089 1,089 0 Ongoing

2407 NORTH COMMUTER PARKWAY AND TRAFFIC BRIDGE 

REPLACEMENT PROJECT

North Commuter Bridge 238,800 238,800 0 Dec-18

2411 AF-METER READING EQUIPMENT REPLACEMENT Equipment Replacement 125 125 0 Ongoing

2419 LAND DEV'T-STORM POND LANDSCAPING IMPROVEMENTS Blairmore Storm Water Retention Pond 299 299 0 Ongoing

2419 LAND DEV'T-STORM POND LANDSCAPING IMPROVEMENTS Hyde Park Storm Water Retention Pond 3,380 3,380 0 Ongoing

2425 TU-UNDERGROUND ENCROACHMENTS Underground Encroachments Repairs 100 100 0 Ongoing

2428 TU-FUNCTIONAL PLANNING STUDIES Functional Planning Studies 760 760 0 Dec-18

2433 TU-8TH STREET & CPR GRADE SEPARATION 8th St & CPR Grade Separation 800 800 0 Ongoing

2434 TU-HWY 11 & HWY 16 CLOVERLEAF HWY 11 & HWY 16 Cloverleaf Functional Study 200 200 0 Ongoing

2436 TU-CORRIDOR PLANNING STUDIES Design 300 300 0 Dec-18

2439 CY-TRANSPORTATION PLAN Travel Mgmt - Integrated Trans'n Policy 350 350 0 Dec-18

2442 TU-DALMENY ROAD/HWY 684 REPLACEMENT Property Acquisition 300 300 0 Ongoing

2445 TU-SIGNAGE - FREEWAYS & EXPRESSWAYS College & Circle 100 100 0 Ongoing
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2446 TU-PEDESTRIAN CROSSING IMPROVEMENTS Construction 975 975 0 Ongoing

2447 TU-33RD ST PEDEST'N CORRIDOR MASTER PLAN MVA 33rd St Con Roundabout for 33rd St & Spadina 100 100 0 Ongoing

2448 TU-INTELLIGENT TRANSPORTATION SYSTEM Feasibilty Study 334 334 0 Ongoing

2458 CY-CITY CENTRE PLAN Master Plan 750 750 0 Beyond 2018

2459 LAND DEV'T-SOUTH CASWELL HILL REDEVELOPMENT Construction 1,000 1,000 0 Ongoing

2468 TU-ACTIVE TRANSPORTATION PLAN IMPLEMENTATION AT Plan Implementation 470 470 0 Ongoing

2471 CY-KINSMEN PARK & AREA - MASTER PLAN Master Plan Implementation 10,076 10,076 0 Jun-18

2471 CY-KINSMEN PARK & AREA - MASTER PLAN Site Improvements 815 815 0 Dec-18

2472 CY-LEISURE CENTRE FAC CONTROL GATES Construction - Access Control 125 125 0 Aug-19

2474 CY-HUDSON BAY AREA DISTRICT PARKS Public Consultation & Site Analysis 50 50 0 Beyond 2018

2480 POLICE - PAYROLL SYSTEM REPLACEMENT Payroll System Replacement 290 290 0 Dec-18

2489 POLICE-FURNITURE REPLACEMENT Furniture Replacement 200 200 0 Ongoing

2490 POLICE-COMPUTER DISASTER RECOVERY SITE Comp Disaster Recovery Site #2 299 299 0 Dec-18

2493 POLICE - INFORM AUDIO LOGGING Audio Logger 60 60 0 Dec-18

2497 POLICE-EQUIPMENT REPLACEMENT Equipment Purchase 329 329 0 Ongoing

2498 POLICE-EQUIPMENT EXPANSION Equipment Purchase 118 119 1 Ongoing

2498 POLICE-EQUIPMENT EXPANSION EQ EXP - Carbines 400 400 0 Dec-18

2499 POLICE-TECHNOLOGY REPLACEMENT Equipment Purchase 1,114 1,084 (30) Ongoing

2499 POLICE-TECHNOLOGY REPLACEMENT FRT Software Replacement 160 160 0 Dec-18

2499 POLICE-TECHNOLOGY REPLACEMENT Network Upgrades 150 150 0 Dec-18

2499 POLICE-TECHNOLOGY REPLACEMENT Detention Video 50 50 0 Dec-18

2499 POLICE-TECHNOLOGY REPLACEMENT Lawful Intercept Equipment 174 52 (122) Dec-18 Under-spend due to scope change in project - funding from Civil 

forfeiture.  Under-spend to be returned to Police Equipment & 

Technology Reserve.

2499 POLICE-TECHNOLOGY REPLACEMENT Virtual Desktop Replacement 150 150 0 Dec-18

2508 FIRE-FIRE STATION NO. 5 REPLACEMENT Design & Construction 500 500 0 Apr-20

2514 AF-CIS SYSTEM System Design 150 150 0 Ongoing

2515 AF-MULTI-YEAR BUSINESS PLAN AND BUDGET Multi-Year Business Plan and Budget 650 650 0 Dec-18

2516 CP-DEVELOP ENTERPRISE MANAGEMENT STRATEGIES Capacity and Innovation 450 450 0 Ongoing

2518 PUBLIC SPACE RECYCLING Public Space Recycling 118 118 0 Ongoing

2519 COMMUNITY WINTER CITY STRATEGY DEVELOPMENT Winter City 85 85 0 Ongoing

2523 CP-CITIZEN WEB STOREFRONT AND CITY INTRANET Web Storefront and SharePoint 550 550 0 Ongoing

2524 CP-NAMING AND SPONSORSHIP Naming and Sponsorship 50 50 0 Dec-18

2526 AF-IVR SYSTEM REPLACMENT System Replacement 300 300 0 Ongoing

2528 CY-DOG PARK DEVELOPMENT Dog Park Development & Upgrades 982 982 0 Beyond 2018

2529 AF-CALL MONITORING SYSTEM Call Monitoring System 130 130 0 Ongoing

2530 AF-PROPERTY TAX SYSTEM REPLACEMENT Property Tax System Replacement 250 250 0 Ongoing

2535 CP-EFFICIENCIES THROUGH CONTINUOUS IMPROVEMENT Continuous Improvement Review 200 200 0 Dec-18

2535 CP-EFFICIENCIES THROUGH CONTINUOUS IMPROVEMENT Continuous Improvement Review 200 200 0 Dec-18

2539 CP-CLIMATE CHANGE MITIGATION BUSINESS PLAN Mitigation Business Plan 160 160 0 Ongoing

2541 CY-GROWTH PLAN TO HALF A MILLION IMPLEMENTATION Long Term Transit Plan 3,000 3,000 0 Beyond 2018

2541 CY-GROWTH PLAN TO HALF A MILLION IMPLEMENTATION Secondary Plan Process & Corridor Redevelopment 1,250 1,250 0 Beyond 2018

2541 CY-GROWTH PLAN TO HALF A MILLION IMPLEMENTATION Rapid Transit Development 6,600 6,600 0 Beyond 2018

2541 CY-GROWTH PLAN TO HALF A MILLION IMPLEMENTATION Project Coordination 425 425 0 Beyond 2018

2541 CY-GROWTH PLAN TO HALF A MILLION IMPLEMENTATION Policy & Plan Development 575 575 0 Beyond 2018

2546 CY-ONLINE RESIDENTIAL PARKING PERMIT RENEWAL 

SOFTWARE

RPP Online Renewal Software 100 100 0 Dec-20

2547 CY-GROWING FORWARD! SHAPING SASKATOON Studies 1,968 1,968 0 Dec-18

2548 TU-INTERSECTION UPGRADES FOR MAJOR DISABILITY RAMP 

REPAIRS

Construction 180 180 0 Ongoing

2549 TU-STOP / YIELD INFILL PROGRAM Grid Neighbourhood Traffic Control 195 195 0 Dec-19

2550 TU-WEST/CENTRAL MULTI-USE CORRIDOR Construction 150 150 0 Ongoing

2550 TU-WEST/CENTRAL MULTI-USE CORRIDOR Design 50 50 0 Ongoing

2551 TU-ACTIVE TRANSPORTATION PLAN Design 325 325 0 Ongoing

2555 WTP-PCS & ICT RISK ELIMINATION Pcs & Ict Risk Elimination 1,500 1,070 (430) Dec-18 Under-spend due to reduced scope. Reserve used to fund 2018 

higher priority projects.   Under-spend to be returned to the Water 

Capital Projects Reserve.

2557 WTP-ACADIA PUMP REPLACEMENT Acadia Pump Replacement 3,000 3,000 0 Mar-19

2559 WTP-SAND SEPARATORS Sand Separators 4,000 450 (3,550) Ongoing Under-spend. Project deferred to 2020.  Under-spend to be 

returned to the Water Capital Projects Reserve. 

2560 WTP-HVAC SYSTEM ADMINISTRATION BUILDING HVAC Syst Admin Build 1,000 1,000 0 Dec-19

2561 WTP-EXPECTED UPGRADES Upgrades 500 500 0 Ongoing

2563 WTP-LOW LIFT UPGRADE Low Lift Upgrade 1,000 0 (1,000) Ongoing Under-spend.  Project deferred to 2020 & 2021. Reserve used for 

2018 higher priority projects.  Under-spend to be returned to the 

Water Capital Projects Reserve. 

2564 WTP-DRAIN LINE Drain Line 1,500 1,500 0 Dec-22

2565 WTP-TRANSFER PUMPING & ELECTRICAL UPGRADES Pumping & Electrical Upgrades 26,505 26,505 0 Dec-20

2567 WWTP-RELINING CELL Relining Cell 2,000 2,000 0 Dec-18
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2568 CIVIC FAC ENERGY & WTR MONITORING Energy Efficiency Improvements for Civic Facilities 1,300 1,300 0 Dec-18

2568 CIVIC FAC ENERGY & WTR MONITORING Energy Performance Contracting 5,000 5,000 0 Ongoing

2569 WTP-AVENUE H ENGINEERING Avenue H Engineering 1,500 1,500 0 May-21

2572 WTP-ENGINEERED WTP DRAWINGS Engineered WTP drawings 500 500 0 Mar-20

2573 WTP-ROOF REPAIR Roof Repair 1,750 1,600 (150) Dec-18 Under-spend.  Reduced scope resulted in no more work required.  

Under-spend to be returned to the Water Capital Projects Reserve. 

2574 WWTP-DAF TANK REHABILITATION DAF Tank Rehabilitation 250 250 0 Dec-19

2577 WWTP-PEP 6TH PUMP PEP 6th Pump 386 386 0 Dec-19

2579 WWTP-DIGESTER TANK 4 Digester Tank 4 8,000 8,000 0 Dec-20

2588 ACCESS TRANSIT- BUS ADD ON Equipment Purchases 100 100 0 Ongoing

2589 TR-TECHNOLOGY PLAN Equipment Purchases 250 250 0 Ongoing

2600 CY-CITY CENTRE AREA INDOOR RECREATION FACILITY City Centre Leisure Facility - Business Plan 

Development

150 150 0 Dec-18

2602 CY-WINTER RECREATION PARK AT DIEFENBAKER PARK Winter Recreation Park 535 535 0 Beyond 2018

2604 CY- DRAINAGE REGULATION Research & Development 100 100 0 Aug-20

2604 CY- DRAINAGE REGULATION Communications/Engagement 25 25 0 Aug-20

2610 POLICE-TECHNOLOGY EXPANSION Equipment Purchase 265 265 0 Ongoing

2610 POLICE-TECHNOLOGY EXPANSION Storage Area Network 234 234 0 Ongoing

2610 POLICE-TECHNOLOGY EXPANSION Highend Workstation Expansion 100 100 0 Dec-18

2610 POLICE-TECHNOLOGY EXPANSION ASU Tech Package 150 159 9 Dec-18

2610 POLICE-TECHNOLOGY EXPANSION LACE Server 50 46 (4) Dec-18

2612 POLICE - COMBINED TRAFFIC SERVICES SASKATCHEWAN 

VEHICLES

Fleet Addition 92 92 0 Dec-18

2613 POLICE - PREDICTIVE ANALYTICS LAB Equipment Purchases 210 210 0 Dec-18

2614 POLICE-OPERATIONAL REVIEW Operational Review 200 200 0 Dec-18

2615 POLICE - PROPERTY CONTROL EQUIPMENT MANAGEMENT 

SYSTEM

Property Control Equip Mgmt System 50 50 0 Dec-18

2616 POLICE - SASK COMBINED FORCES SEU OFFICE 

RELOCATION

CFSEU Renovation 300 229 (71) Dec-18 Under-spend by more than 10% of budget.  Renovation costs were 

less than anticipated.  Under-spend to be returned to the RCMP.

2617 POLICE - FLIR CAMERA - REPLACEMENT ASU FLIR Camera 313 318 5 Dec-18

2618 POLICE-FACILITY RENOVATION Police HQ Modifications 72 15 (58) Dec-18 Under-spend by more than 10% of budget. Majority of the work in 

this project done under contractor warranty. The estimated final 

cost was not covered by warranty.  Under-spend to be returned to 

the SPS Renovation Reserve. 

2618 POLICE-FACILITY RENOVATION Police Non-HQ Modifications 1,030 160 (870) Dec-18 Under-spend.  Original submission based on costing by project 

managers, whereas the selected location resulted in significantly 

less expenditures.  Under-spend to be returned to the SPS 

Renovation Reserve and 3rd party funding.

2621 SO-PROCUREMENT REVIEW Procurement Review 100 100 0 Dec-18

2622 SO-COMPREHENSIVE GOVERNANCE REVIEW Board Review 100 100 0 Dec-19

Active Projects:  Completed and Cancelled (Pending Closure)
0537 TR-TERMINALS Sutherland Terminal 125 0 (125) Cancelled Under-spend.  Project cancelled due to new Bus Rapid Transit 

project.  Return funding to the Transit Capital Projects Reserve.

0537 TR-TERMINALS Lakewood Suburban Centre Terminal 25 0 (25) Cancelled

0537 TR-TERMINALS Repair Transit Terminal - Confederation 350 109 (241) Complete Under-spend.  Project is being deferred due to new Bus Rapid 

Transit project.  Return funding to the Transit Capital Projects 

Reserve.

0583 TR-REPLACE/REFURB BUSES Funded Bus Replacement/Refurbs 6,587 6,696 110 Complete Over-spend.  Actual bus costs came in higher than budget.  

Additional funding from Gas Tax.

0607 PARK DEV-STONEBRIDGE NBRHD Neighbourhood Park 136 126 (10) Complete

0607 PARK DEV-STONEBRIDGE NBRHD Pocket Parks 1,034 1,228 194 Complete Over-spend.  Additional costs for overexcavation on saturated 

pathways and inflation due to delay in consturction.  Additional 

funding from Parks & Rec Levy.

0631 TU-TRANSPORTATION SAFETY IMPROVEMENTS Construction 180 297 117 Complete Over-spend.  Contract costs were higher than estimated.  Report to 

Council is pending.  Additional funding from the Traffic Safety 

Reserve.

0679 AF-GROUNDS MTNCE-EQUIPMENT REPL Equipment Purchase 1,746 1,789 44 Complete

0687 WWT- ASSET REPLACEMENT Boilers  #2, #3, #1 359 359 0 Complete

0687 WWT- ASSET REPLACEMENT T-DAF Thick- Poly Feed 317 317 0 Complete

0687 WWT- ASSET REPLACEMENT Process Control/Comm Sys 1,770 1,770 0 Complete

0687 WWT- ASSET REPLACEMENT Preventive Maintenance System 269 269 0 Complete

0687 WWT- ASSET REPLACEMENT Security System 408 392 (16) Complete

0687 WWT- ASSET REPLACEMENT PE-Pumps-VSD 255 255 0 Complete
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0687 WWT- ASSET REPLACEMENT UB - Air Blower- Overhaul 66 66 0 Complete

0687 WWT- ASSET REPLACEMENT Pumps - Spadina LS - N Series 74 74 0 Complete

0687 WWT- ASSET REPLACEMENT Fermenter Mixer Replacement 99 99 0 Complete

0687 WWT- ASSET REPLACEMENT Elect Equip Sedimentation 2,022 2,022 0 Complete

0687 WWT- ASSET REPLACEMENT Chain Replacement 164 164 0 Complete

0713 WTP-RESERVOIR-PUMPING CAPACITY WTP Reservoir (42 ST)- Pumphouse Upgr 16,087 16,087 0 Complete

0720 SL&P - CAPACITOR INSTALLATIONS Capacitor Installations 150 150 0 Complete

0722 SL&P - 25 KV FEEDER EXTENSION Kenderdine Rd - (Park & Spsd) 37 37 0 Complete

0722 SL&P - 25 KV FEEDER EXTENSION Kenderdine Rd- Attridge to Ag Station 664 900 236 Complete Over-spend.  $220.0 in customer contributions not received. 

Additional funding from the Electrical Distribution Extension 

Reserve. 

0734 SL&P - UNDERGROUND CABLE REPLACEMENT Cable Upgrade and Replacement Plan 1,314 1,314 0 Complete

0734 SL&P - UNDERGROUND CABLE REPLACEMENT Duct coord - Comm Utility 300 0 (300) Cancelled Under-spend.  Coordination with SaskTel for future underground 

cable installation and replacement is not feasible due to scheduling 

issue. Return Funding to Electrical Distribution Extention and 

Replacement Reserves. 

0736 SL&P - CUSTOMER UPGRADES AND EXTENSIONS Network Service 1,642 1,642 0 Complete

0736 SL&P - CUSTOMER UPGRADES AND EXTENSIONS Evergreen Secondary 1,917 1,917 0 Complete

0812 SL&P - GEOGRAPHIC INFORMATION SYSTEM GIS Implementation of GIS 871 990 119 Complete Over-spend. Re-build GIS costs more than anticipated.  Additional 

funding split between Electrical Distribution Extension and 

Replacement Reserves. 

0812 SL&P - GEOGRAPHIC INFORMATION SYSTEM GIS Comm/Duct GIS Management 47 47 0 Complete

0836 TU-ARTERIAL ROAD PRESERVATION Construction 5,300 5,287 (13) Complete

0876 US-REGIONAL WASTE MGNT FACILITY Cell Closures/Capping/Landscaping 4,994 3,975 (1,019) Complete Under-spend. Construction costs on project were lower than 

expected.  Return funding to the Landfill Replacement Reserve. 

0876 US-REGIONAL WASTE MGNT FACILITY Phase II Upgrade 1,209 1,209 0 Complete

0876 US-REGIONAL WASTE MGNT FACILITY New Cell Development 5,486 5,486 0 Complete

0876 US-REGIONAL WASTE MGNT FACILITY Phase 3 Upgrade 1,068 1,067 0 Complete

0876 US-REGIONAL WASTE MGNT FACILITY Landfill Daily Cover System 250 200 (50) Complete Under-spend by more than 10% of budget.  System purchase was 

less expensive than budgeted. Return funding to the Property 

Realized Reserve. 

0876 US-REGIONAL WASTE MGNT FACILITY Landfill Site Remediation/remove ash 195 192 (3) Complete

0901 CY-PARK UPGRADES, ENHANCEMENTS & REPAIRS Dundonald 3,016 2,431 (585) Complete Under-spend.  Favourable tender was received. Overall project is 

$32.0 underspent. Return funding to Parks Infrastructure 

Replacement Reserve.

0901 CY-PARK UPGRADES, ENHANCEMENTS & REPAIRS St. Andrews Park Development 60 75 15 Complete Over-spend. Funds to be used to offset Rochdale overspend. 

Overall project is $32.0 underspent.  Return funding to the Parks 

Infrastructure Replacement Reserve.

0948 TU-NEW SIDEWALKS AND PATHWAYS Construction 100 72 (28) Complete Under-spend.  Funds to be used to offset the overspent portion 

within the same project that is listed in the active section.   Overall 

project anticipated to be on budget.

0993 TU-CIRCLE DRIVE SOUTH Construction 265,388 264,929 (459) Complete Under-spend.  Deficiencies and final claims still under review.  

Return funding to multiple funding sources.

0993 TU-CIRCLE DRIVE SOUTH Preston Interchange 29,278 29,265 (13) Complete

1000 IS-DOWNTOWN WTR/SWR IMPROVEMENTS Stage 1 & 2 - 24th, River to 4th 6 6 0 Complete

1019 SL&P - SUBSTATION UPGRADE - W. J. BUNN WJ Bunn Building & Infrastructure 100 79 (21) Complete Under-spend by more than 10% of budget. Due to a less 

permanent fix was completed at a reduced cost. Return funding to 

the Electrical Distribution Replacement and Extension Reserves.

1036 TU-TRAFFIC CONTROL UPGRADES Construction 100 129 29 Complete Over-spend.  Funds to be used to offset the underspent portion 

within the same component of the project listed in the active 

section.  Overall project anticipated to be on budget.

1083 CP-CORPORATE NETWORK EQUIPMENT REPL Electronic Equipment Replacement 316 331 15 Complete

1135 AF-CIVIC BLDGS COMPREHENSIVE MAINTAINANCE 

PROGRAM

Boards and Agencies 3,172 3,118 (54) Complete

1135 AF-CIVIC BLDGS COMPREHENSIVE MAINTAINANCE 

PROGRAM

Offices 1,157 1,117 (40) Complete

1135 AF-CIVIC BLDGS COMPREHENSIVE MAINTAINANCE 

PROGRAM

Program Facilities 515 428 (87) Complete Under-spend.  Funds to be used to offset overspend in Recreation 

Facilities component within the same project.  Project overall is on 

budget. 

1135 AF-CIVIC BLDGS COMPREHENSIVE MAINTAINANCE 

PROGRAM

Recreation Facilities 1,362 1,498 136 Complete Over-spend will be covered by underspent in other components 

within the same project.  Project overall is on budget. 

1135 AF-CIVIC BLDGS COMPREHENSIVE MAINTAINANCE 

PROGRAM

Maintenance Support 260 171 (89) Complete

1135 AF-CIVIC BLDGS COMPREHENSIVE MAINTAINANCE 

PROGRAM

Shaw Centre and Parks with Aquatic Features 1,585 1,630 45 Complete

1135 AF-CIVIC BLDGS COMPREHENSIVE MAINTAINANCE 

PROGRAM

Asbestos Assessment and Abatement 500 500 0 Complete
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1137 TU-BICYCLE FACILITIES Construction 450 450 0 Complete

1166 PARK DEV-ARBOR CREEK NBRHD Arbor Creek - Joint Facilities 30 0 (30) Cancelled

1174 SL&P - STREET LIGHTS - LAND DEVELOPMENT Street Ltg - Stonebridge 4,223 4,581 358 Complete Over-spend.  More lights were required than budgeted.  Additional 

funding from Electrical Distribution Extension Reserve. 

1174 SL&P - STREET LIGHTS - LAND DEVELOPMENT Street Ltg - Willow Grove Phase I & II & Beyond 2,500 3,151 651 Complete Over-spend. Due to costs being higher than expected.  Additional 

funding from Electrical Distribution Extension Reserve.

1174 SL&P - STREET LIGHTS - LAND DEVELOPMENT Street Ltg - Hampton Village 2,056 2,278 222 Complete Over-spend.  Installation costed more than anticipated.  Report to 

Council pending.  Additional funding from Electrical Distribution 

Extension Reserve.

1174 SL&P - STREET LIGHTS - LAND DEVELOPMENT Airport Industrial-Robin Cres East 58 58 0 Complete

1174 SL&P - STREET LIGHTS - LAND DEVELOPMENT Aero Green (McNab Park) 105 112 7 Complete

1208 WTP-NEW INTAKE FACILITY New Intake Facility 46,029 46,027 (1) Complete

1239 WWT-REGIONAL WASTEWATER MANAGEMENT SERVICES REGIONAL WW MGMT STDY 18 18 (1) Complete

1247 WWT- ENERGY RECOVERY Feasibility Study 4,630 0 (4,630) Cancelled Under-spend. Project cancelled. Borrowing and Operating down 

payments to be transferred to P2579.

1252 SL&P - SUBSTATION CONTINGENCY Substation Contingency Study 50 43 (7) Complete Under-spend by more than 10% of budget. Due to cost savings 

from work being completed ahead of schedule. Return funding to 

the Electrical Distribution Extension Reserve. 

1259 SL&P - SUBSTATION TAP CHANGER OIL TREAT. Ave C S/S Tap Changer/Oil Conditioner 1 1 0 Complete

1260 SL&P - NETWORK VAULT - MIDTOWN AREA Vault - MTA 3,187 3,187 0 Complete

1263 SL&P - NETWORK VAULT UPGRADES Upgrade Network Vaults - Structural 970 970 0 Complete

1264 SL&P - NETWORK TRANSFORMER UPGRADES Transformer Upgrades 1,033 1,003 (30) Complete

1266 SL&P - NETWORK - 15 KV LINE UPGRADES Network General Extension 232 232 0 Complete

1268 SL&P - NETWORK VAULTS Vault - 23rd Street & Pacific 2,278 2,278 0 Complete

1283 SL&P - 15KV FDR UPGRADE - RIVER CROSSING 14.4Kv Queen St. River Crossing 280 280 0 Complete

1286 SL&P - ELEC SYS PLANNING STUDIES Electrical Systems Planning Studies 1,105 1,105 0 Suspended

1300 SL&P - NETWORK - INTERCONNECTION UPGRADE Vault Interconnection Upgrade 70 70 0 Complete

1305 SL&P - FEEDER UPGRADES/REPLACEMENT Feeder Upgrade/Replacement 2009 677 677 0 Complete

1308 SL&P - 15 KV CONV - INTERMED SUBSTATIONS 4.16/14.4 Kv conversion 39 39 0 Complete

1308 SL&P - 15 KV CONV - INTERMED SUBSTATIONS Varsity View Conversion 1,200 1,307 107 Complete Over-spend.  Additional cost due to timing of construction phases.  

Additional funding from the Electrical Distribution Extension and 

Replacement Reserves.  

1308 SL&P - 15 KV CONV - INTERMED SUBSTATIONS Montgomery Place - 4.16/14.4 Kv Conversion 850 867 17 Complete

1327 SL&P - SUBSTATION INTERRUPTERS Garfield - Interrupters 534 534 0 Complete

1327 SL&P - SUBSTATION INTERRUPTERS Montgomery 3 3 0 Complete

1333 SL&P - SUBSTATION UPGRADE - AVE. C Elec Substn - Ave C - 14.4 kV Dist 400 0 (400) Cancelled Under-spend. Project cancelled.  Return funding to the Electrial 

Distribution Extension Reserve. 

1334 SL&P - SUBSTATION UPGRADE - J. M. TAYLOR Switchgear 2,225 2,225 0 Complete

1353 SL&P - EQUIPMENT UPGRADE & REPLACEMENT Line Equipment - Pole/Matl Trailers 384 383 (1) Complete

1356 AF-V&E ADD'L VEHICLES & EQUIPT Equipment Purchase 154 154 0 Complete

1356 AF-V&E ADD'L VEHICLES & EQUIPT Parks Equipment Purchase 876 920 44 Complete

1357 AF-V&E REPL'T VEHICLES & EQUIPT Equipment Purchase 5,281 5,281 0 Complete

1363 PARK DEV-MONTGOMERY PLACE Montgomery Place Park 314 314 0 Cancelled

1457 TU-CD NORTH:  AVE C TO WARMAN RD ENHANC Study 80 82 2 Complete

1502 TU-LORNE AVE (POWERHOUSE) LIFT STN REPLACEMENT Force Main to Interceptor at Spadina/20th Street 1,859 9 (1,850) Cancelled Under-spend.  Report to Council is pending.  Transfer remaining 

funding to Blairmore Forcemain.

1502 TU-LORNE AVE (POWERHOUSE) LIFT STN REPLACEMENT Lift Station & River Crossing Construction 8,931 8,790 (141) Complete Under-spend.  Favourable tender was received.  Return funding to 

multiple sources.

1505 TU-TRAFFIC SIGNAL INFRASTRUCTURE UPGRADES Construction 390 429 39 Complete Over-spend.  To be covered by the underspent portion within the 

same project that is listed in the active section. Overall project is 

$8.0 underbudget.

1512 TU-NEIGHBOURHOOD TRAFFIC MANAGEMENT Construction 410 600 190 Complete Over-spend. Material costs were higher than estimated.   Additional 

funding from the Traffic Safety Reserve.

1522 TU-TRAFFIC NOISE ATTENUATION Design and Construction 50 54 4 Complete

1522 TU-TRAFFIC NOISE ATTENUATION CD South (Preston to Circle Dr) 1,906 9 (1,896) Complete Under-spend resulting from sound walls for Circle Drive South in 

both P0993 and P1522.  Return funding to the Reallocation 

Account.

1522 TU-TRAFFIC NOISE ATTENUATION Retrofit Noise Attenuation 6,666 6,666 0 Complete

1531 TU-LOCAL ROADS PRESERVATION Construction 10,125 10,118 (7) Complete

1532 TU-SIDEWALK PRESERVATION Construction Neighbourhood Program 5,400 5,208 (192) Complete Under-spend.  Contingency budgeted for was not required.  Return 

funding to the Paved Roadways Infrastructure Reserve.

1532 TU-SIDEWALK PRESERVATION Construction Primary Program 2,600 2,586 (14) Complete

1568 PARK DEV-ROSEWOOD Core Parks 909 881 (28) Complete

1584 CIVIC OPERATIONS CENTRE New Transit Facility 300 295 (5) Complete

1584 CIVIC OPERATIONS CENTRE Transit/Snowdump 130,900 130,900 0 Complete
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1615 TU-WATER DISTRIBUTION Network Management 304 261 (43) Complete Under-spend by more than 10% of budget. Costs lower than 

anticipated.  Return funds to the Water & Sanitary Sewer 

Infrastructure Reserve.

1615 TU-WATER DISTRIBUTION Preservation Program 10,479 10,479 0 Complete

1615 TU-WATER DISTRIBUTION Capacity Programs 4,481 3,866 (615) Complete Under-spend.  Costs lower than anticipated.  Return funding to the 

Water & Sanitary Sewer Infrastructure Reserve.

1615 TU-WATER DISTRIBUTION General Support 35 35 0 Complete

1616 TU-WASTE WATER COLLECTION Network Management 275 263 (12) Complete

1616 TU-WASTE WATER COLLECTION Capital Operations 330 391 61 Complete Over-spend by more than 10% of budget.  Project overall is $64.0 

overspent. Additional funding from the Water & Sanitary Sewer 

Infrastructure Reserve. 

1616 TU-WASTE WATER COLLECTION General Support 196 165 (31) Complete Under-spend by more than 10% of budget. Project overall is $64.0 

overspent. Additional funding from the Water & Sanitary Sewer 

Infrastructure Reserve. 

1616 TU-WASTE WATER COLLECTION Preservation Program 3,457 2,833 (624) Complete Under-spend to be used to cover overspent in Connection 

Replacement component. Project overall is $64.0 overspent. 

Additional funding from the Water & Sanitary Sewer Infrastructure 

Reserve. 

1616 TU-WASTE WATER COLLECTION Connection Replacements 1,245 1,900 655 Complete Over-spend will be partially offset by underspent in Preservation 

Program component. More was spent on emergency sanitary 

connection replacements.  Project overall is $64.0 overspent. 

Additional funding from the Infrastructure Water & Sanitary Sewer 

Reserve. 

1616 TU-WASTE WATER COLLECTION Flow Monitoring 90 106 16 Complete Over-spend by more than 10% of budget.  Project overall is $64.0 

overspent. Additional funding from the Water & Sanitary Sewer 

Infrastructure Reserve. 

1617 TU-PRIMARY WATER MAINS Network Management 2,150 2,352 202 Complete Over-spend. Additional costs for CN Industrial area looping project.  

Additional funding from the Water & Sanitary Sewer Infrastructure 

Replacement Reserve. 

1617 TU-PRIMARY WATER MAINS Preservation Program 2,639 2,736 97 Complete

1617 TU-PRIMARY WATER MAINS Capacity Programs 230 230 0 Complete

1617 TU-PRIMARY WATER MAINS Operating Programs 172 174 2 Complete

1617 TU-PRIMARY WATER MAINS General Support 32 32 0 Complete

1617 TU-PRIMARY WATER MAINS Flow Monitoring 20 19 (1) Complete

1618 TU-SANITARY SEWER TRUNKS Network Management 466 264 (202) Complete Under-spend.  Due to lower than anticipated bid prices for cleaning 

and inspection project.  Return funding to the Water & Sanitary 

Sewer Infrastructure Replacement Reserve.

1618 TU-SANITARY SEWER TRUNKS Capital Operations 288 290 2 Complete

1618 TU-SANITARY SEWER TRUNKS General Support 29 29 0 Complete

1618 TU-SANITARY SEWER TRUNKS Capacity Programs 675 658 (17) Complete

1620 TU-STORM SEWER COLLECTION Capacity Programs 325 140 (185) Complete Under-spend.  Less retrofit projects done in 2017.  Return funds to 

the Storm Infrastructure Replacement Reserve. 

1623 PARKS MAINTENANCE MGMT SYSTEM Design and Construction 200 207 7 Complete

1648 CY-PARK IRRIGATION UPGRADES District Parks 575 455 (120) Complete Under-spend.  Favourable tender. Funds to be returned to 

Dedicated Lands Reserve. 

1654 PARKS EQUIPMENT PURCHASES Design 155 155 0 Complete

1659 CY-PARK LIGHTING/IRRIGATION - SUTHERLAND PARK Sutherland Park 52 62 10 Complete Over-spend by more than 10% of budget due to an unavoidable 

drainage issue.  Additional funding from  Dedicated Lands 

Reserve.

1780 CP-CORP NETWORK INFRASTRUCTURE Management Software 50 142 92 Complete Over-spend to be covered by the underspent in the Equipment 

Purchase component within the same project.  Project overall is 

$20.0 overspent.  Additional funding from the CIS Systems 

Development Reserve.

1780 CP-CORP NETWORK INFRASTRUCTURE Equipment Purchase 316 244 (72) Complete Under-spend.  Funds to be used to offset the overspend in the 

Management Software component within the same project.  Project 

overall is $20.0 overspent.  Additional funding from the CIS 

Systems Development Reserve.

1813 CP-REMAI MODERN ART GALLERY OF SASKATCHEWAN Remai Modern AGS Construction 84,634 88,134 3,500 Complete Over-spend.  Delayed claims and contract issues resulted in the 

project completion being delayed and additional costs being 

incurred.  A future report will be tabled to City Council to update 

and identify a funding source.

1814 CP-RIVER LANDING PARKADE Parkade 19,469 19,469 0 Complete

1864 AF-FACILITIES ACCESSIBILITY Construction 882 815 (67) Complete

1936 CY-MAYFAIR POOL SITE Design and Construction 5,539 5,388 (152) Complete Under-spend.  Awaiting final inspection in spring of 2018.  Under-

spend to be returned to Reserve for Capital Expenditures.

1949 AF-SERVICE SASKATOON - STAFFING ACCOMMODATION Cosmo Civic Centre 275 275 0 Complete

1952 AF-JOHN AVANT PK BOARDWLK REMOVE Construction 135 63 (72) Complete Under-spend by more than 10% of budget.  Favourable tender was 

received.  Under-spend to be returned to the Reserve for Capital 

Expenditures.
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1968 AF-TCU PLACE FIRE CODE UPGRADE Construction 1,300 1,306 6 Complete

2037 TU-SNOW MANAGEMENT FACILITIES Design and Construction 260 260 0 Complete

2043 TU-CURB REPLACEMENT/REHABILITATION Curb Replacement/Rehabilitation 450 438 (12) Complete

2074 WWTP-SCUM GALLERY MONORAIL Scum Gallery Monorail 29 29 0 Complete

2079 AF-PROPERTY REASSESSMENT Property Reassessment 350 318 (32) Complete

2132 POLICE-NEW HEADQUARTERS FACILITY New Headquarters Facility 122,100 122,100 0 Complete

2186 US-WASTE MANAGEMENT STRATEGIC PLAN Waste Management Strategic Plan 1,553 1,553 0 Complete 

2188 US- GARBAGE COLL ROUTING SYSTEM Collection Routing Optimization 1,500 1,500 0 Complete

2198 WTP - RESERVOIR CAPACITY EXPANSION Reservoir Transferability System 4,399 4,334 (65) Complete

2198 WTP - RESERVOIR CAPACITY EXPANSION Ave H Reservoir Expansion 20,850 15,758 (5,092) Complete Under-spend re-allocated to HL Pump Stn and UV Disinfection 

System components. Project overall underspent due to favourable 

tender. 

2198 WTP - RESERVOIR CAPACITY EXPANSION 42nd Street Reservoir Expansion 12,075 9,585 (2,490) Complete Under-spend re-allocated to HL Pump Stn and UV Disinfection 

System components. Project overall underspent due to favourable 

tender. 

2198 WTP - RESERVOIR CAPACITY EXPANSION HL Pump Stn 15,664 17,885 2,221 Complete Over-spend re-allocated from underspent in 42nd Street Resevoir 

Expansion and Ave H Reservoir Expansion components. Project 

overall underspent due to favourable tender. 

2198 WTP - RESERVOIR CAPACITY EXPANSION UV Disinfection System 10,390 13,747 3,357 Complete Over-spend re-allocated from underspent in 42nd Street Resevoir 

Expansion and Ave H Reservoir Expansion components. Project 

overall underspent due to favourable tender. 

2211 WWT- ELEC REDUNDANCY/STANDBY GENERATION Electrical Redundancy 5,789 0 (5,789) Cancelled Under-spend. Project cancelled. Borrowing and Operating down 

payments to be transferred to P2579.

2212 WWT - OPERATIONS FACILITY UPGRADE WWT Operations Facility Upgrade 8,253 7,939 (314) Complete Under-spend. Favorable tender was received.   Return funding to 

multiple sources.

2218 WTP/WWTR-TIME AND ATTENDANCE SYSTEM Equipment Purchase 226 226 0 Complete

2235 TU-INTERSECTION IMPROVEMENTS Avenue P & 11th Street 653 653 0 Complete

2266 TU-HWY 16 AND 71ST STREET INTERSECTION UPGRADES Intersection Upgrades 5,670 5,670 0 Complete

2267 TU-IDYLWYLD DR FWY OVER RUTH ST Repairs to Idylwyld Dr Fwy over Ruth Street 5,772 5,500 (272) Complete Under-spend. A different construction technique was used during 

final design which eliminated shoring resulted in lower costs. 

Return funding to Bridge Major Repair Reserve.

2269 TU-ACCOMMODATION CONSTRUCTION General 300 301 1 Complete

2305 SL&P - LANDFILL GAS ENERGY Landfill Gas 575 696 121 Complete Over-spend.  Received an external funding shortfall of $121.0 from 

Canada-Saskatchewan Provincial-Teritorial Base Fund.  Over-

spend to be funded from the Landfill Replacement and the 

Electrical Distribution Extension Reserves.

2305 SL&P - LANDFILL GAS ENERGY Landfill Gas Energy 15,305 15,290 (15) Complete

2311 SL&P - TURBO EXPANDER ENERGY SL&P - GEP - Turbo Expander 4,655 4,655 0 Complete

2320 TR-DART SYSTEM IMPROVEMENT/ITS Real Mapping/Info Mobile 97 97 0 Complete

2360 CY-FUTURE REC FAC NEEDS ASSESSMENT STUDY Consulting Services 100 100 0 Complete

2368 AF-PRINTING AND MAIL SERVICES - EQUIPMENT Additional Equipment 466 466 0 Complete

2402 TU-HIGHWAY 16 EASTBOUND OVER HIGHWAY 11 OVERPASS Rehabilitation 2,007 1,898 (110) Complete Under-spend.  Favourable tender was received.  Return funding to 

Bridge Major Repair Reserve.

2412 AF-BUDGET SYSTEM & OTHER FINANCIAL SYS Budget System Replacement 335 335 0 Complete

2478 CY-RECREATION MASTER PLAN Master Plan 222 218 (4) Complete

2491 POLICE - GPS COMPONENT ADD ON TO SPS RADIOS GPS Component Add On 150 0 (150) Cancelled Under-spend.  Funding was set aside for additional GPS feature 

that became standard on replacement radios.  Return funding to 

the SPS Radio Reserve. 

2495 POLICE - CALL HANDLING/DISPATCH SOFTWARE New Dispatch Software 70 0 (70) Complete Under-spend by more than 10% of budget. Due to scope change in 

project. Under-spend to be returned to SPS Equipment & 

Technology Reserve. 

2497 POLICE-EQUIPMENT REPLACEMENT Equipment Purchase 26 26 0 Complete

2512 CP-CUSTOMER INFO DATABASE/OPER SYS UPGRD CIS Customer Info Database/Oper Sys Upgrd 81 81 0 Complete

2513 CP-OPEN DATA CATALOGUE Design 40 40 0 Complete

2568 CIVIC FAC ENERGY & WTR MONITORING Energy & Water Monitoring 109 109 0 Complete

2568 CIVIC FAC ENERGY & WTR MONITORING Energy Performance Contracting 600 600 0 Complete

2611 POLICE-OUTDOOR FIREARMS RANGE REPLACEMENT Concept Plan 100 100 0 Complete

Projects Completed/Closed/Cancelled Throughout 2017 or Partial Return to Source
0625 LAND DEV'T-NORTHEAST SECTOR K-Evergreen Storm Pond 1,852 1,861 9 Closed  Additional funding from Trunk Sewer Reserve 

0634 LAND DEV'T-NORTH INDUSTRIAL Pond 2 7,551 7,190 (361) Partial return  Partial return to Trunk Sewer Reserve 

0655 LAND DEV'T-MCORMOND (E SECT-PERIMETER RD) Nelson Rd to Evergreen Boulevard 3,923 3,937 14 Closed  Additional funding from Arterial Road Reserve 

0655 LAND DEV'T-MCORMOND (E SECT-PERIMETER RD) Nelson Rd to Evergreen Boulevard 3,079 2,936 (143) Partial return  Partial return to Trunk Sewer Reserve 

0704 LAND DEV'T-TR SWR-SOUTHEAST SECTOR Abandon Nemeiben Lift Station 35 0 (35) Partial return  Partial return to Lift Station Reserve 

0704 LAND DEV'T-SOUTHEAST SECTOR H-East Storm Basin (Hyde Wetlands) 766 621 (145) Partial return  Partial return to Trunk Sewer Reserve 

0706 CY-LEIS SERV-FACILITY EQUIP REPL Shaw Starter Blocks 40 43 3 Closed  Additional funding from Leisure Service Equipment Replacement 

Reserve 
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0778 LAND DEV'T-STONEBRIDGE J-Storm Water Storage Basin 4,183 3,956 (227) Partial return  Partial return to Trunk Sewer Reserve 

0835 TU-COLLECTOR ROAD PRESERVATION Construction 3,700 3,682 (18) Closed  Return to Paved Roadways Infrastructure Reserve 

0837 TU-LANE REHAB & DRAINAGE IMPROV Gravelled Lanes 747 527 (220) Closed  Return to Reserve for Capital Expenditures ($17.0); Transportation 

Infra Reserve ($203.0) 

0837 TU-LANE REHAB & DRAINAGE IMPROV Drainage Improvement 142 133 (9) Closed  Return to Transportation Infrastructure Reserve 

1137 TU-BICYCLE FACILITIES Construction 1,000 994 (6) Closed  Return to Reserve for Capital Expenditures ($5.0); Transportation 

Infrastructure Expansion Reserve ($1.0) 

1391 LAND DEV'T-PARKRIDGE SUB 2013 - A2 - City (Kinloc, Fortosky) 245 140 (105) Partial return  Partial return to Prepaid Service Engineering 

1401 LAND DEV'T-STONEBRIDGE 2004-A-Private 621 519 (102) Partial return  Partial return to Prepaid Service Engineering 

1407 LAND DEV'T-KENSINGTON 2012 - A2 - City (Bentley, Kensington Rd) 290 194 (96) Partial return  Partial return to Prepaid Service Engineering 

1407 LAND DEV'T-KENSINGTON 2013 - C2 - City (McArthur, Nightingale) 8,883 8,576 (307) Partial return  Partial return to City Electrical ($159.0) & Prepaid Service 

Engineering ($148.0) 

1409 LAND DEV'T-NORTH DOWNTOWN Functional Design 1,960 1,243 (717) Closed  Return to Property Realized Reserve 

1411 LAND DEV'T-ASPEN RIDGE 2014 - A1 - City (North of Fedoruk) 12,170 10,437 (1,733) Partial return  Partial return to City Electrical ($79.0); Prepaid Service 

Engineering ($1,197.0) & Property Realized Reserve - Fund 50 

Receivable ($457.0) 

1411 LAND DEV'T-ASPEN RIDGE 2014 - A2 - City (Northwest of McOrmond) 13,547 12,165 (1,382) Partial return  Partial return to City Electrical ($106.0); Prepaid Service 

Engineering ($1,169.0) & SPC Electrical ($107.0) 

1411 LAND DEV'T-ASPEN RIDGE 2014 - B1 - City 21,958 21,157 (801) Partial return  Partial return to Prepaid Service Engineering 

1411 LAND DEV'T-ASPEN RIDGE 2015 - D1 - City 13,573 13,213 (360) Partial return  Partial return to Prepaid Service Engineering 

1416 LAND DEV'T-HAMPTON VILLAGE Pond E-East Storm Water Storage Basin 475 375 (100) Partial return  Partial return to Trunk Sewer Reserve 

1417 LAND DEV'T-BLAIRMORE H - Lift Station - Blairmore Neighborhood One 9,803 9,597 (206) Partial return  Partial return to Lift Station Reserve ($86.0) & Prepaid Service 

Engineering ($120.0) 

1456 TU-RAILWAY CROSSING SAFETY IMPROVEMENTS Construction 125 125 0 Closed

1458 LAND DEV'T-CLAYPOOL DR McClocklin Rd - Airport Dr 1,962 1,733 (229) Partial return  Partial return to Arterial Road Reserve 

1463 LAND DEV'T-MARQUIS DRIVE Marquis Dr (Idylwyld - Siemens) 318 13 (305) Partial return  Partial return to Trunk Sewer Reserve 

1464 LAND DEV'T-ART RD-FEDORUK DRIVE Lowe Road to McOrmond Drive 2,440 1,240 (1,200) Partial return  Partial return to Arterial Road Reserve 

1467 LAND DEV'T-33RD ST Hughes Drive to Kensington Entrance 1,114 1,092 (22) Partial return  Partial return to Arterial Road Reserve 

1502 TU-LORNE AVE (POWERHOUSE) LIFT STN REPLACEMENT Lorne Ave Station Area Modifications 650 695 45 Closed  Additional funding from Reserve for Capital Expenditures Reserve 

($28.0); Lift Station Reserve ($8.0); Trunk Sewer Reserve ($8.0) 

1505 TU-TRAFFIC SIGNAL INFRASTRUCTURE UPGRADES Construction 400 393 (7) Closed  Return to Transportation Infrastructure Reserve 

1507 TU-GUARDRAILS Installation/Replacement 410 441 31 Closed  Additional funding from Transportation Infrastructure Reserve 

1508 CY-CITY ENTRANCE SIGNS Construction 145 3 (142) Closed  Return to Reserve for Capital Expenditures 

1513 TU-PAVEMENT MARKING PROGRAM-INFRA Construction 610 630 20 Closed  Additional funding from Transportation Infrastructure Reserve 

1578 PARK DEV SILVERWOOD-DISTRICT Silverwood South District Park 125 22 (103) Closed  Return to Parks & Rec. Levy Reserve 

1595 CY-NEIGHBOURHOOD PARKS ENHANCEMENT Adult Fitness Equipment 70 69 0 Closed

1595 CY-NEIGHBOURHOOD PARKS ENHANCEMENT Crocus Park Playground (06) 10 0 (10) Closed  Return to Park Enhancement Reserve 

1616 TU-WASTE WATER COLLECTION General Support 35 36 1 Closed  Additional funding from Water & Sewer Infrastructure Replacement 

Reserve  

1617 TU-PRIMARY WATER MAINS General Support 30 32 2 Closed  Additional funding from Water & Sewer Infrastructure Replacement 

Reserve  

1618 TU-SANITARY SEWER TRUNKS General Support 30 29 (1) Closed  Return to Water & Sewer Infrastructure Replacement Reserve  

1619 TU-STORM SEWER TRUNK AND COLLECTION Network Management 130 95 (35) Closed  Return to Storm Water Infrastructure Replacement Reserve 

1620 TU-STORM SEWER COLLECTION Network Management 110 100 (10) Closed  Return to Storm Water Infrastructure Replacement Reserve 

1620 TU-STORM SEWER COLLECTION Capacity Program 325 140 (185) Closed  Return to Storm Water Infrastructure Replacement Reserve 

1621 TU-STORM SEWER POND PRESERVATION Network Management 100 73 (27) Closed  Return to Storm Water Infrastructure Replacement Reserve 

1621 TU-STORM SEWER POND PRESERVATION Preservation Program 105 134 29 Closed  Additional funding from Storm Water Infrastructure Replacement 

Reserve 

1648 CY-PARK IRRIGATION UPGRADES Lakeview Parks 250 247 (3) Closed  Return to Dedicated Land Reserve 

1648 CY-PARK IRRIGATION UPGRADES Riverbank Parks 230 224 (6) Closed  Return to Reserve for Capital Expenditures 

1653 CY-PARK DRAINAGE Construction 100 100 0 Closed

1653 CY-PARK DRAINAGE Remediation 100 97 (3) Closed  Return to Dedicated Land Reserve 

1661 CY-PARKS-KIWANIS PARK Bandstand Remediation 35 0 (35) Closed  Return to Dedicated Land Reserve 

1677 TU-STORM WATER MGMT UTILITY BILLING Utility Billing Management 150 60 (90) Closed  Return to Storm Water Infrastructure Replacement Reserve 

1769 LAND DEV'T-MARQUIS INDUSTRIAL AREA 2015 - C12 - City (North of Marquis Dr) 2,936 2,615 (321) Partial return  Partial return to Property Realized Reserve 

1769 LAND DEV'T-MARQUIS INDUSTRIAL AREA 2009-B1-City (Arthur Rose/Gladstone 11,019 10,934 (85) Partial return  Partial return to Prepaid Service Engineering 

1959 AF-EOC REALLOCATION Construction 79 61 (17) Closed  Return to Reserve for Capital Expenditures 

2000 TU-25TH STREET EXTENSION/REHABILITATION 2nd Ave/Spadina 4,354 4,346 (8) Closed  Return to Reserve for Capital Expenditures ($2.0); Streetscape 

Reserve ($4.0); Transportation Infrastructure Expansion Reserve 

($2.0) 

2037 TU-SNOW MANAGEMENT FACILITIES Northwest Facility Development 67 1 (66) Closed  Return to Reserve for Capital Expenditures 

2037 TU-SNOW MANAGEMENT FACILITIES SouthEast Facility Development 317 152 (165) Closed  Return to Reserve for Capital Expenditures 

2037 TU-SNOW MANAGEMENT FACILITIES NorthEast Facility Development 66 3 (63) Closed  Return to Reserve for Capital Expenditures 

2037 TU-SNOW MANAGEMENT FACILITIES Temporary Snow Dump Sites 400 311 (89) Closed  Return to Reserve for Capital Expenditures 

2048 CY-FFP & ZOO MASTER PLAN IMPLEMENTATION Zoo Entrance & Gift Shop Bldg 630 630 0 Closed

2050 US-CONSTRUCTION & DEMOLITION WASTE MGT CTR-

RECOVER PARK

Construction & Demolition (Waste Mgmt Centre) 2,071 629 (1,442) Closed  Return to Landfill Replacement Reserve 

2102 CY-SPORTFIELD DEVELOPMENT & IMPROVEMENTS Centennial Multi Purpose Field 36 40 4 Closed  Additional funding from Park Enhancement Reserve 

2142 POLICE-NETWORK PRINTER REPLACEMENTS Equipment Purchase 25 24 (1) Closed  Return to Police Equipment & Technology Reserve 
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2162 CY-URBAN DESIGN-BIDS Broadway Streetscape - Small Projects 60 53 (7) Closed  Return to Streetscape Reserve - BID 

2187 US-COMPOSTING DEPOTS Composting Depots 2,100 2,274 174 Closed  Additional funding from Landfill Replacement Reserve 

2187 US-COMPOSTING DEPOTS Permanent Composting Facility 7,200 1,803 (5,397) Closed  Return to Water Capital Projects Reserve ($2.7M) & Reallocation 

Account ($2.7M) 

2244 TU-CREDIT UNION CENTRE ACCESS CUC Access and Egress 650 823 173 Closed  Additional funding from Reallocation Account 

2244 TU-CREDIT UNION CENTRE ACCESS Transit Terminal 650 503 (147) Closed  Return to Reallocation Account 

2349 SASKATOON MINOR FOOTBALL FIELD UPGRADE Ph. 3 - Ticket Booth & Entrance Plaza 866 866 0 Closed

2419 LAND DEV'T-STORM POND LANDSCAPING IMPROVEMENTS Stonebridge Storm Water Retention Pond 225 226 1 Closed  Additional funding from Reallocation Account 

2419 LAND DEV'T-STORM POND LANDSCAPING IMPROVEMENTS Blairmore Storm Water Retention Pond 300 299 (1) Partial return  Partial return to Reallocation Account 

2429 CY-LICENSE PLATE RECOGNITION SYSTEM System Purchase 458 419 (38) Closed  Return to Parking Capital Reserve 

2435 TU-AIRPORT DRIVE ARTERIAL EXPANSION Construction 2,000 1,746 (254) Closed  Return to Property Realized Reserve 

2497 POLICE-EQUIPMENT REPLACEMENT Equipment Purchase 117 124 7 Closed  Additional funding from Police Equipment & Technology Reserve 

2498 POLICE-EQUIPMENT EXPANSION Equipment Purchase 60 0 (60) Closed  Return to Police Equipment & Technology Reserve 

2499 POLICE-TECHNOLOGY REPLACEMENT Equipment Purchase 380 0 (380) Closed  Return to Police Equipment & Technology Reserve 

2510 CP-CITY WEBSITE REDESIGN Design 1,190 1,351 161 Closed  Additional funding from CIS System Develop Reserve ($1.0); 

Reserve for Capital Expenditures Reserve ($160.0) 

2510 CP-CITY WEBSITE REDESIGN Equipment Purchases 160 0 (160) Closed  Return to Reserve for Capital Expenditures 

2610 POLICE-TECHNOLOGY EXPANSION Storage Area Network 110 124 14 Closed  Additional funding from Police Equipment & Technology Reserve 

2610 POLICE-TECHNOLOGY EXPANSION Equipment Purchase 335 0 (335) Closed  Return to Police Equipment & Technology Reserve 
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