

FCS Project Schedule & 2024 Modelling Analysis Summary

FCS Project No.	Planned Construction Year	Intersection	Storage Location	Benefit-Cost Ratio
5	2025	Cumberland Ave S Main St	Cumberland Park	14.57
6	2025	Cumberland Ave S 14 th St E	USask Land	5.23
7	2027	1 st Ave N 46 th St E	RCAF Park Wet Pond	5.28
8	2026	Ave W S 21 st St E	Cahill Park	5.01
9	2026	3 rd Ave N 24 th St E	South Saskatchewan River	5.64
-	TBD ¹	East Pl Louise St	James Anderson Park	4.05
-	TBD ¹	Junor Ave Makaroff Rd	Existing Wet Pond	4.01
-	TBD ¹	Meighen Cres	Parc Canada	3.52
-	TBD ¹	Cairns Ave 7 th St E	Wiggins Park	2.89
-	TBD ¹	Centennial Dr Dickey Cres	Pacific Park	2.74
-	TBD	Eastview	Kistikan Park	2.10
-	TBD	miyo-wâhkôhtowin Rd McCully Cres	Existing Wet Pond	2.08
-	TBD	5 th Ave N King St	South Saskatchewan River	1.52
-	TBD	Byers Cres Selkirk Cres	Dr. Seager Wheeler Park	1.38
-	TBD	Kingsmere Blvd Brightsand Cres	Crocus Park	1.35
-	TBD	Grosvenor Cres Taylor St	Canon Smith Park	1.22
-	TBD	Louise Ave Taylor St	Canon Smith Park	0.90

¹ Included in the July 2023 DMAF funding application for additional flood mitigation projects (2028-2032).