

SASKATOON WEIR HYDROPOWER STATION A Clean Power Project Partnership

Critical Activity and Community Engagement Timeline

Project Phase	Possible Citizen Involvement Activities
<i>MOU Phase</i> March to June 2017	<ul style="list-style-type: none"> • Present Memorandum of Understanding agreement and recommendation to City Council
<i>Feasibility Study Phase</i> June to October 2017	<ul style="list-style-type: none"> • Host Open Houses for City Park, North Park and Richmond Heights neighbourhoods • Meetings with relevant community organizations
<i>Unsolicited Power Proposal Phase</i> September 2017	<ul style="list-style-type: none"> • Updated webpages including project video and feedback from community meetings • Project updates to key community-based organizations as needed
<i>Request for Proposal Phase</i> October 2017 to February 2018	<ul style="list-style-type: none"> • Community newsletter #1 delivered to residents of City Park, North Park and Richmond Heights • Community “Walk and Talk” in early Fall • Project updates to key community-based organizations needed
<i>Assessment Phase</i> February 2018 through 2019	<ul style="list-style-type: none"> • Updated webpages with feasibility-level engineering and environmental assessment information • Project updates to key community-based organizations needed
<i>Design-Build Phase</i> 2020 to 2021	<ul style="list-style-type: none"> • Community newsletter #2 delivered to residents of City Park, North Park and Richmond Heights • Rotating project display in community • Site signage at both ends of Weir • Host Open Houses for City Park, North Park and Richmond Heights neighbourhoods • Solicit public feedback on Shaping Saskatoon platform and through Citizen Advisory Panel • Project updates to key community organizations as needed
<i>Opening Phase</i> End of 2021	<ul style="list-style-type: none"> • Updated webpages with photos of commissioning and internal operations

