
 

ROUTING: Transportation & Construction – SPC on Transportation - City Council DELEGATION: Jay Magus 
March 4, 2019– File No. CK. 6000-5 and PL. 4110-12-7  
Page 1 of 6    
 

 

Active Transportation Implementation Plan  
 

Recommendation 
That the Standing Policy Committee on Transportation recommend to City Council: 

That the Active Transportation Implementation Plan be endorsed. 
 

 
Topic and Purpose 
The purpose of this report is to present the Active Transportation Implementation Plan 
for endorsement.  
 
Report Highlights 
1. Since the Active Transportation Plan (AT Plan) was approved by City Council in 

June 2016, the program has made significant strides in implementation. 
2. A plan showing the 5-year and 10-year project list for the infrastructure 

expansion of the All Ages and Abilities (AAA) cycling network is provided. 
3. A plan showing the 5-year project list for the infrastructure expansion of the 

sidewalk network is provided. 
4. An overview of the education and promotion program, and the operational 

program is provided. 
5. An overall implementation strategy is provided. 
6. A funding strategy will be presented in a future Administrative report as part of 

the Transportation Master Plan. 
  
Strategic Goal 
This report supports the Strategic Goal of Moving Around through improvements to the 
length and quality of the walking and cycling network, and the relative modal share of 
people using transit, walking, and cycling. 
 
Background 
At its meeting held on April 25, 2016, City Council approved the Growth Plan, in 
principle. In order to meet the needs of the Growth Plan, as outlined in Attachment 1, a 
number of targets were established in the Growth Plan and AT Plan in order to mitigate 
future traffic congestion and infrastructure needs, including mode share as follows: 

 Transit – increase from 4% to 8% of all trips, and from 10% to 25% for peak 
period to the Downtown and University areas. 

 Cycling – increase from 4% to 8% of all trips and from 2% to 4% of commute 
trips. 

 Walking – increase from 8% to 16% of all trips, and from 5.5% to 11% of 
commute trips. 

 
City Council at its meeting held on June 27, 2016, considered the report Active 
Transportation Plan, and resolved: 
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“1.  That City Council recognize and approve, in principle, the long-term 
benefits of the vision, goals, targets, and key directions of the 
Active Transportation Plan;  

2.  That the Active Transportation Plan be implemented in a phased, 
incremental approach, requiring specific implementation plans in 
five-year increments; and  

3.  That the Administration report back with an implementation plan for 
the period of 2017 to 2021 with specific action items, funding and 
staffing resources identified.” 

 
Report 
Progress to Date 
The AT Plan identifies key directions and action items to improve active transportation 
facilities, policies and standards, support programs, and education and awareness 
initiatives over the next 30 to 40 years. Since being endorsed by City Council in 
June 2016, the AT Plan has made significant strides in implementation, specifically: 

 Formation and regular meetings of the Active Transportation Advisory Group: 

 Review and update of the Bicycle Bylaw underway; 

 Review and update of the active transportation-specific design standards 
underway; 

 Development of a Downtown AAA Cycling Network is nearing completion; 

 Key infrastructure projects implemented: Victoria Avenue Cycle Track, 33rd Street 
multi-use pathway; and West-Central Multi-Use corridor; 

 Addition of 5.0 kilometres of new sidewalk and 44 new pedestrian accessibility 
ramps due to $1.7 Million of Public Transit Infrastructure Fund (PTIF) funding in 
2016 and 2017; and 

 Functional planning completed for 19th Street and the Downtown AAA Cycling 
Network. 

 
By the end of 2018, a total of 192 kilometres of cycling specific infrastructure was 
constructed, surpassing the 2023 target of 188 kilometres of cycling specific 
infrastructure. 
  
To support the Active Transportation program, a permanent Active Transportation 
Program Manager was hired in 2017, and in early 2019 a permanent Transportation 
Engineer dedicated to Active Transportation will be hired. 
 
The AT Plan contains 88 action items: 3 action items are complete, 45 action items are 
part of the Administration’s daily operations; 32 action items are currently underway; 
and 8 action items are not yet started. A complete list of the action items and their 
current progress can be found in each of the attachments.   
 
Cycling Program 
The Cycling Program addresses 12 of the 88 recommendations within the AT Plan. 
Details of the Cycling Program are included in Attachment 2 and includes the following 
primary components: 
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Primary Components Description 

Cycling Network Expansion  Building on the recommended network streets proposed within the 
AT Plan, as well as alignment with the Major Projects’ Asset 
Preservation Plan, a map has been prepared showing the 5 and 10-
year plans for AAA cycling infrastructure expansion. 

 Over the next two years, the following initiatives will be completed: 
o conduct a detailed review of proposed cycling routes, 
o prioritize routes for implementation, 
o prepare designs for construction, and 
o develop cost estimates. 

Existing Cycling Network 
Enhancements 

 Work is currently ongoing to improve the existing facilities by 
implementing: 
o consistent signing of conflict points, 
o pavement markings,  
o signing of bicycle routes, 
o improving transitions between facility types, and 
o looking for opportunities to introduce signal detection and push 

buttons. 

Cycling Support Strategy  To support the investment in expanding cycling infrastructure, the 
Administration is working on a cycling support strategy that includes: 
o bike parking, 
o bike repair stations, and 
o bike share opportunities.   

 
Sidewalk Program  
The Sidewalk Program addresses 5 of the 88 recommendations. Details of the Sidewalk 
Program are included in Attachment 3 and primarily addresses the Sidewalk Infill and 
Curb Ramp Programs.  
 

Program Description 

Sidewalk Infill Program  A map has been prepared showing the 5-year plan for sidewalk 
infrastructure expansion. 

 Next steps for the Sidewalk Infill Program include: 
o conduct a detailed review of the database of missing sidewalks, 
o prioritize the sidewalks for implementation, 
o prepare designs for construction, and 
o develop cost estimates.  

Curb Ramp Program  The database of missing pedestrian accessible ramps in the city 
indicates 3,300 curb ramps require construction. 

 These ramps are installed at locations alongside Major Projects’ 
Asset Preservation Plan, or in conjunction with crossing 
improvements such as Pedestrian Actuated Signals, to maximize 
infrastructure improvements and realize cost savings.    

 
Education and Promotion Program 
The Education and Promotion Program addresses 17 of the 88 recommendations within 
the AT Plan. These recommendations fall into: Wayfinding, Educational, and 
Promotional Strategies. Components of each strategy are currently underway and an 
overview is provided in Attachment 4.  
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Operational Program  
The Operational Program addresses 54 of 88 recommendations in the AT Plan. This 
program consists of Bylaws, Policies, Standards, and Guidelines that govern everyday 
Administrative operations. Additionally, many of the recommendations are considered 
standard operations and may be implemented through other programs or portfolios of 
work currently underway. While they may not be directly addressed by the AT 
Implementation Plan, they are an important part of the City’s daily operations. An 
overview of the recommendations that make up the Operations are included in 
Attachment 5.  
 
Overall Implementation Strategy 
 

Key Components Description 

Integration with Standard 
Practices 

 Administration has incorporated active transportation as a standard 
consideration in all transportation related projects. 

 Two base questions being asked during project development and 
construction are: 
 1.  How are pedestrians being accommodated? 
 2.  How are cyclists being accommodated? 

 Successful examples of active transportation facilities being included 
are construction of McOrmond Drive through Aspen Ridge and the 
Imagine Idylwyld planning project. 

Leverage other Projects  Cost savings can be achieved for active transportation facilities 
when efficiencies are realized through bundling various civic works 
into one construction project. 

 An example is the Victoria Avenue Raised Cycle Track, completed 
as part of the water main and lead service line replacement projects 
along Victoria Avenue. 

Shelf-Ready Projects   Historically arterial road expansion projects such as Claypool Drive 
future extension west, or 8th Street future extension east, have 
functional plans completed well in advance of construction, and can 
proceed to the detailed design and construction phases without 
delay. 

 As many active transportation projects will be retrofit onto existing 
streets, there is a longer lead time required to reach the construction 
phase. Completing more conceptual and functional plans, including 
public engagement, will provide community and City Council 
endorsement, as well as a refinement of cost estimates earlier, all 
vital to reaching the construction phase earlier. 

Leverage all Funding 
Opportunities 

 Active transportation projects are prime targets for Provincial and 
Federal funding due to their reduction in greenhouse gas emissions, 
and support of mode split away from the single-passenger vehicle. 

 Examples include receiving funding from Rail Safety Improvement 
Program funding for the West-Central Multi-Use Pathway project, 
and from the Public Transit Infrastructure Fund for sidewalks and 
accessible ramps. 

 Achieving a healthy backlog of shelf-ready active transportation 
projects will enable the submission of timely and appropriately 
detailed applications in response to various funding opportunities. 

Measure and Report 
Progress 

 As part of the Transportation Master Plan, the Administration plans 
on annually reporting on the progress of the plan. 
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Options to the Recommendation 
City Council may choose not to endorse the implementation plan as presented. In this 
case, the Administration would require direction from City Council on how to proceed. 
 
Public and/or Stakeholder Involvement 
Residents and key stakeholder groups were consulted throughout the development of 
the AT Plan to ensure broad and balanced input was collected and integrated. 
Additionally, the Active Transportation Advisory Group was formed in 2017 to provide 
guidance on active transportation. 
 
Communication Plan 
The Active Transportation Implementation Plan will be shared with residents by posting 
the information on the City website. The plan will also be shared with the Active 
Transportation Advisory Group and the member organizations will be asked to share 
with their membership. 
 
Policy Implications 
Implementation of the AT Plan impacts existing City policies and bylaws. Changes to 
existing policies and bylaws, or the introduction of new policies and bylaws, will be 
brought forward to the Standing Policy Committee on Transportation and City Council 
through separate reports as required.  
 
Financial Implications 
The implementation of the AT Plan will have financial implications. A preliminary 
estimate is provided in Attachment 6. As part of the Transportation Master Plan, an 
Administrative report will be provided in the second half of 2019 that provides a 
5 to 10-year financial plan that includes all types of transportation projects. The report 
will provide a list of prioritized projects, with current funding levels, funding gaps, and 
potential funding all identified. This report will provide the opportunity to compare active 
transportation projects with other transportation-related projects such as Intelligent 
Transportation Systems, Neighbourhood Traffic Review permanent implementation, 
high-speed roadside safety, intersection improvements, etc. in a more objective 
manner. 
 
Other Considerations/Implications 
There are no environmental, privacy, or CPTED considerations or implications.  
 
Due Date for Follow-up and/or Project Completion 
A funding strategy supporting the Transportation Master Plan is planned for the second 
half of 2019. 
 
Public Notice 
Public Notice pursuant to Section 3 of Policy No. C01-021, Public Notice Policy, is not 
required. 
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Attachments 
1. Need for the Growth Plan 
2. Cycling Program 
3. Sidewalk Program 
4. Education and Promotion Program  
5.  Operational Program  
6. Active Transportation 2020-2030 Financial Requirements 
 
Report Approval 
Written by:  Danae Balogun, Active Transportation Program Manager 
Reviewed by: David LeBoutillier, Acting Engineering Manager, Transportation 
   Jay Magus, Acting Director of Transportation 
Approved by:  Angela Gardiner, General Manager, Transportation & Construction 

Department 
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