Action Item	Estimated Time (Month)													Person Resources		
	1	2	3 4	4 5	6	7	8 9	10	11	12	13	14 1	5 1	16 17	7 18	reison Resources
Write and Deliver Budget Report																CoS Project Team
Write RFP to Secure Consultant to design and deliver Rapid Deployment Routes																CoS Project Team
Gather Background Data																CoS Project Team
Post Tender																CoS Project Team, Procurement
Award Tender																Procurement
Functional Design/Detailed Design/Contract Admin																
Data collection / Information Gathering																External Consultant Team, CoS Project Team
Develop Engagement Plan																
Develop Communications Plan																
Functional Design																
Targeted Stakeholder Discussions (Internal)																
Targeted Stakeholder Discussions (External)																
Detailed Design																
Develop Monitoring Plan																
Tender Document Preparation																
Oversee Installation																
Installation of Rapid Network																
Procure materials																CoS Project Team, Sign Shop, Electronics Shop, Procurement
Install materials																Sign Shop, Electronics Shop
Community & Stakeholder Engagement																External Consultant Team, CoS Project Team, Engagement, Communicatio
Monitoring																CoS Project Team, Engagement, Communications
Ongoing Adjustments																CoS Project Team, Sign Shop, Electronics Shop

CoS Project Team: Transportation AT Planning, Transportation AT Engineering, Engagement, Communications

Targeted Internal Stakeholders: Transit, Roadways and Operations, Sign Shop, Electronics Shop, Detours, Utility Collection, Emergency Services (FIRE, EMS, SPS), Urban Design (if in a BID area), Parking Services (if in a paid parking or residential parking permit area), BRT (if near BRT route), DEED Team (if in or near DEED area).

Targeted External Stakeholders: varies by route. Limited to property owners or occupants with unique needs (schools, senior care centres, etc).